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This Agreement is made as of the 24th of May, 2024, (the “Effective Date”) between the
Millennium Challenge Account-Mocambique (“MCA Entity”), on the one part, and the
Foundation for the Conservation of Biodiversity (BIOFUND) (“Partner”), on the other part,
in cooperation with Conservation International as a Sub-recipient (“Cooperating Sub-
recipient”). MCA-Mocambique and Partner are referred herein collectively as (“Parties”), and
each individually as a (“Party”), (this “Program Partnership Agreement” or “Agreement”).

ERROR! REFERENCE SOURCE NOT FOUND.RECITALS
WHEREAS,

(a) The United States of America, acting through the Millennium Challenge
Corporation, a United States government corporation (“MCC”), and the
Republic of Mozambique, acting through the Ministry of Economy and Finance
(the “Government”) entered into (i) a Millennium Challenge Compact for
assistance to help facilitate poverty reduction through economic growth in
Mozambique (the “MCA Country”) on September 21, 2023 (the “Compact”)’
in the amount of approximately $449,800,000 USD (“MCC Funding”) and (ii) a
Program Implementation Agreement dated September 21, 2023 between MCC
and the Government (“PIA”)%

(b) The Government, acting through the MCA Entity, intends to apply a portion of
the proceeds of MCC Funding to eligible payments under this Agreement.

(c) Payments made under this Agreement will be subject, in all respects, to the terms
and conditions of the Compact and related documents, including restrictions on
the use, and conditions to disbursement, of MCC Funding. No party other than the
Government and MCA Entity will derive any rights from the Compact or have
any claim to the proceeds of MCC Funding;

Under the Compact, MCA Entity has been designated by the Government to
implement ecosystems and the sustainable development of artisanal fishing and to
help the coastal regions of Zambézia+ recover from and reverse the impacts of
climate change and over-fishing, the Coastal Livelihoods and Climate Resilience
Project (“Project”).
@ MCA Entity wishes to enter into a Program Partnership Agreement to make a
contribution towards, and provide for the substantial involvement of MCA Entity
in the implementation of activities to advance the Project with a mutually
committed partner; and

' Available at https:/assets.mcc.gov/content/uploads/compact-mozambique-ccr-112923.pdf

? Available at https://assets.mcc.gov/content/uploads/pia-mozambique-ccr.pdf
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(e) MCA Entity has selected Partner and desires to cooperate with and make an
award to Partner to implement the actions described in Annex B (the
“Partnership”), in order to advance the Coastal Livelihoods and Climate
Resilience Project.

NOW, THEREFORE, MCA Entity and Partner hereby agree as follows:

ARTICLE 1
AWARD

Section 1.1 Award

(a) Definitions: Capitalized terms used in this Agreement and not defined in this
Agreement have the meanings provided in the Compact, PIA, and the Program
Grant Guidelines.

(b) Subject to the terms of this Agreement, MCA Entity agrees to provide a Grant to
Partner (the “Award”) in an amount not to exceed $47,633,126 USD (the
“Award Amount”) and to provide Partner with other MCA Partnership
Contributions as further described in Annex C to implement the Partnership. In
consideration of the Award and MCA Partnership Contributions allocated, Partner
will implement, and allocate such Partner Contributions as further described in
Annex C toward the implementation of the Partnership on the terms provided in
this Agreement.

(c) Partner acknowledges and agrees that MCA Entity will provide funding, goods,
works, or services under this Agreement only for the Partnership, the objectives
and purposes of which are described in Annex B (“Partnership Description™),
and only for the amount, period and purposes set out in this Agreement. MCA
Entity agrees to make an Award comprising a Fixed Amount Grant and an In-
Kind Grant, the combined total value of which shall not exceed the Amount
Award. The Fixed Amount Grant costs must have accrued during the Term
(defined in Section 1.2) and resulted from the completion of a Milestone (defined
in Section 1.3(b)). Award costs may not exceed the amount specified for each
Milestone in accordance with the Milestone Disbursement Schedule (defined in
Section 1.3(b)) provided in Annex M. Award costs must be accounted for and
financial reports submitted together with Milestone Disbursement Requests
(defined in Section 1.4(a)), in form and substance satisfactory to MCA Entity,
clearly evidencing that the payment originated from the Partner during the term of
this Agreement.

(d) MCA Entity agrees to make an In-Kind Grant for the goods, works, and/or

services described in Annex N valued at an amount not to exceed a total of

f”"”‘“’"“\\ $2,366,820 USD (“Award Value”) for the Term of the Agreement, and not to
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exceed a value of up to an amount of $121,400 USD of the Award Value prior to
the Compact’s entry into force to implement the In-Kind Grant.

(e) Total MCA Entity funding for the Partnership is limited to the Award Amount. If
Partner chooses to continue implementation of the Partnership after the Award
Amount has been exhausted, or undertakes activities beyond those expressly
agreed herein, Partner understands that MCA Entity makes no commitment of
funding or MCA Partnership Contributions beyond those specifically described in
this Agreement, and that Partner will bear all the costs and obligations associated
with all such continued implementation of the Partnership, without any further
financial or operational support from MCA Entity.

Section 1.2 Term

(a) Upon its execution by the Parties, this Agreement will be considered to have
commenced on the Effective Date and will expire on the Compact end date
(“CED”)* (the “Expiration Date”) (such duration, the “Term”) unless this
Agreement is earlier terminated in accordance with Section 3 or otherwise
extended in accordance with Section 4.7.

Unless otherwise provided in this Agreement, all activity undertaken to
implement the Partnership using any portion of the Award Amount under this
Agreement will terminate and the Partner must submit final Disbursement
Requests by no later than 60 days before CED (the “End of Award Date”) unless
this Agreement is earlier terminated in accordance with Article 3 or otherwise
extended in accordance with Section 4.7.

Section 1.3 Disbursement of Award

(a) MCA Entity will, subject to the terms of this Agreement, disburse funds from the
Award Amount to Partner, including the Cooperating Sub-recipient, denominated
in United States dollars, in accordance with Section 1.3 (b) below following
Partner’s achievement of the Milestones provided in Annex M. Disbursements
will be made within thirty (30) days of receipt of a Disbursement Request from
Partner made in accordance with Section 1.4. Notwithstanding MCA Entity’s
Award Amount under this Agreement, MCA Entity’s obligation to disburse funds
from the Award Amount will terminate on the earlier of (i) the Expiration Date
and (ii) the date of termination of this Agreement in accordance with Section 3.2.
Prior to entry into force of the Compact, MCA Entity will only pay the Partner up
to $4,504,107 USD of the Award Amount, in accordance with the Milestone
Disbursement Schedule.

!
~=-===9he Compact End Date shall be five years after the Compact’s entry into force unless otherwise

Qétemﬁnect ‘ancordance with Section 5.1 of the Compact.




(b)

(c)

(d)

(e

MCA Entity will pay Partner upon the achievement of the Milestones
(“Milestones™) in the Milestone Disbursement Schedule provided in Annex M
(“Milestone Disbursement Schedule”).

Note that MCA Entity must be able to verify that Partner has achieved each
Milestone by the due date or Partner will not be paid for such Milestone without a
modification to the Milestone Disbursement Schedule of this Agreement.
Specifically, no payments will be made for partially completed Milestones or
Milestones that do not fully meet the requirements, and no payments will be made
for Milestones submitted past the due date specified in the Milestone
Disbursement Schedule without a modification to the Agreement’s Milestone
Disbursement Schedule in accordance with Section 4.7. '

MCA Entity will pay Partner the agreed upon amount or up to the agreed upon
Milestone value upon the achievement and verification of the Milestone, the
provision of the relevant Partner Contribution (or Cost Share if applicable) in
accordance with Annex D, and the provision of a Milestone Disbursement
Request in accordance with Section 1.4(a) and in form and substance satisfactory
to MCA Entity.

All disbursements of funds from the Award Amount will be made by deposit
directly to Partner’s verified bank account identified in Annex F (or as otherwise
specified by Partner to MCA Entity in writing and verified by MCA Entity), upon
Partner’s request following verification of Milestone completion by MCA Entity,
in consultation with the Partnership Advisory Committee (defined in Section
1.6(a)), where applicable. Disbursements will be made in the fixed amount
applicable for such Milestone as per the Milestone Disbursement Schedule.
MCA Entity will not be obligated to disburse any portion of the Award Amount
unless Partner has:

(i) executed and returned a copy of this Agreement to MCA Entity;
(ii) provided verified bank details to MCA Entity; and

(iii) complied with the terms of this Agreement, including all requirements
described in Annex G.

MCA Entity reserves the right to suspend and withhold all or any disbursements
of any portion of the Award Amount in accordance with Section 3.1 at any time
and in its sole discretion, including if MCA Entity or the Partnership Advisory
Committee has reasonably requested information or documentation from Partner
in accordance with this Agreement and Partner has not provided the requested
information or documentation to MCA Entity or the Partnership Advisory
Committee, as the case may be, within a timely manner.

Any program income earned under the Award may be (a) deducted from the total
allowable cost of the Award in determining the net allowable cost of the Award,

or (b) added to the funds that are committed to Award activities and applied to



further the Award’s objectives for the Partnership’s purpose in accordance with
MCC’s Program Grant Guidelines.

Section 1.4  Disbursement Requests

(a) Requests for disbursement will be made in writing to MCA Entity by Partner and
must be accompanied by a report in a form and substance satisfactory to MCA
Entity (“Disbursement Request”), describing Partner’s satisfaction or
completion of the relevant Milestone(s) and addressing the matters described in
Annex H (each a “Progress Report”). Any Indirect Rates’ approved in the
Award Budget (Annex L) will be provided in accordance with MCC’s Cost
Principles for Government Affiliates. MCA Entity must be satisfied that the
applicable Milestone has been achieved prior to disbursement of any applicable
portion of the Award Amount. Any Indirect Rates® approved in the Award Budget
will be provided in accordance with MCC’s Cost Principles for Government
Affiliates. MCA Entity must be satisfied that any and all applicable Milestones
have been achieved prior to the disbursement of any applicable portion of the
Award Amount.

(b) Partner must submit its final Disbursement Request to MCA Entity according to
the Milestone Disbursement Schedule, in the event of termination of this
Agreement under Section 3.2, within ten (10) days (or such other time as may be
agreed by the Parties in writing) of a Party’s receipt of written notice of
termination.

Section 1.5 Tax
Except as provided in Section 2.8 and Annex VI of the Compact or a related agreement:

(a) Partner may be subject to certain Taxes on amounts payable by MCA Entity
under this Agreement in accordance with Applicable Law (now or hereinafter in
effect), Partner will pay all Taxes levied under Applicable Law; in no event will
MCA Entity be responsible for the payment or reimbursement of any Taxes. If
any Taxes are imposed on Partner, the Award Amount will not be adjusted to
account for such Taxes;

(b) Partner will follow the usual customs procedures of the MCA Country in
importing property into the MCA Country;

(©) If Partner does not withdraw from the MCA Country, but disposes of any property
in the MCA Country upon which customs duties or other Taxes have been
exempted, Partner will: (i) bear such customs duties and other Taxes in
conformity with Applicable Law, or (ii) reimburse such customs duties and Taxes

o ,.am?,A.ggeﬁned in MCC’s Cost Principles for Government Affiliates.
f;/m;ﬁ\éﬁned in MCC’s Cost Principles for Government Affiliates.
o ‘Ca N\
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to MCA Entity, if such customs duties and Taxes were paid by MCA Entity at the
time the property in question was brought into the MCA Country;

(d) If Partner is required to pay Taxes that are exempt under the Compact or a related
agreement, Partner will promptly notify MCA Entity (or such agent or
representative designated by MCA Entity) of any Taxes paid, and Partner will
cooperate with, and take such actions as may be requested by MCA Entity, MCC,
or either of their agents or representatives, in seeking the prompt and proper
reimbursement of such Taxes; and

(e) MCA Entity will use reasonable efforts to ensure that the Government provides
Partner the exemptions from taxation applicable to Partner, in accordance with the
terms of the Compact or related agreements, and if MCA Entity fails to comply
with its obligations under this paragraph, Partner will have the right to terminate
this Agreement pursuant to 1(a).

Section 1.6  Partnership Advisory Committee; Implementation; Monitoring; Key
Personnel; Special Conditions

(a) Partnership Advisory Committee.

) The Parties will be advised by an advisory body (the “Partnership
Advisory Committee (PAC)” or “Committee”) established by mutual
agreement between MCA Entity and Partner(s) in accordance with the
guidance below. The Partnership Advisory Committee is required for
joint governance of the Partnership and can be augmented by other shared
governance structures as agreed to by the Parties. The structure, terms of
reference, membership, decision-making processes, meeting cadence, and
guiding principles for the PAC and any affiliated governance components
(e.g., technical advisory committees) will be documented in the
Governance and Yearly Implementation Plan (defined in Section 1.8(a)).’
The PAC will be authorized by the Parties to:

(A) take steps within the authority of the Committee to guide and
advise the Parties toward a mutually acceptable implementation of
the Partnership, including steps to coordinate and monitor
Partnership activities, assess the health and effectiveness of the
Partnership as a modality for achieving the Partnership’s
objectives as described in Annex B, identify opportunities for
strengthening the health and effectiveness of the Partnership,
facilitate learning within the Partnership and with broader
stakeholders, resolve issues or conflicts, identify and mitigate

/,;-w.\l:ghe first Governance and Yearly Implementation Plan will be approved by the PAC’s MCA Entity and

f}@ﬁ' - ;g%{cgtatives.
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(i)

(B)

©

D)

(E)

risks to the successful achievement of the Partnership’s
objectives, and take advantage of opportunities to advance the
Partnership and achievement of the Partnership’s objectives,
including the mobilization of aligned or complementary funding
for Project sustainability post-Compact;

consider and advise on recommendations for adjustments to (1)
the Governance and Yearly Implementation Plan, (2) the
Milestones, (3) the Partnership Description, and (4) the
composition of additional Committee members as circumstances
so require at the discretion of the Parties; provided, however, that
any modification of this Agreement, including (but not limited to)
of the Committee members, the Partnership Description, and
Milestones described herein, is subject to such written approvals
as may be required under Section 4.7;

request advice from individuals or organizations, as identified by
the PAC, on technical, operational, legal, or other matters related
to the Project at the request of either Party or on its own initiative;

convene groups of Project stakeholders on a periodic basis for the
purpose of raising awareness about Project activities, seeking
stakeholder input on Project activities, and further stakeholder
support for the Project; and

fulfill such other duties as further described in this Agreement.

The Committee will include:

(A)

(B)

©)

at least one individual from MCA Entity authorized by MCA
Entity to administer its obligations with respect to the Award
(“Award Manager”). The Award Manager will be empowered by
MCA Entity to administer MCA Entity’s obligations under this
Agreement, to represent MCA Entity on the PAC, and to drive
consensus within MCA Entity on decisions made by the PAC;

at least one individual representing Partner, authorized by Partner
to serve as its point of contact for the PAC and to administer
Partner’s obligations under this Agreement, to represent Partner on
the PAC, and to drive consensus within Partner’s organization on
decisions made by the PAC (“Partnership Manager”); and

select representatives of organizations, beneficiary groups,
implementing partners, collaborators, or other stakeholders
relevant to the success of the Project with areas of authority and
responsibility as set forth in the Governance and Yearly
Implementation Plan. These representatives will be invited to join



(b)

(c)

(iii)

(iv)

™)

the PAC based on mutual agreement between MCA Entity and
Partner.

Notwithstanding Section 4.8 and except as otherwise provided therein, the
Committee will assist the Parties with the amicable settlement of all
disputes arising out of this Agreement by calling a meeting of the
Committee upon the request of either Party.

Unless otherwise provided in this Agreement, recommendations of the
Committee will be determined by consensus.

Members of the Partnership Advisory Committee that are not
representatives of either Party to this Agreement must execute an
acknowledgment substantially in the form provided in the Governance and
Yearly Implementation Plan (“Confidentiality Acknowledgement”) prior
to receiving confidential information related to the Partnership.

Implementation.

(@

(i)

(iii)

Partner will be responsible for the implementation of the activities
necessary to achieve the Milestones in accordance with the Partnership
Description provided in Annex B and the terms of this Agreement. Partner
will, to the extent set forth in Annex D, commit Key Personnel (defined in
Annex E) to the implementation, advancement, and success of the
Partnership. Such Key Personnel may not be replaced or removed without
the written approval of the MCA Entity, as set forth in Section 4.7.

Partner may, from time to time in the course of executing its duties, call
upon the Committee for advice or assistance.

MCA Entity will be responsible for the implementation of the activities
and making the contributions identified as the MCA Partnership
Contributions in Annex C in order to support Partner’s implementation of
the Partnership.

Monitoring.

Partner will prepare the Partnership’s Monitoring and Evaluation Plan in
accordance with Annex K (“Partnership M&E Plan”), Progress Reports
and such other reports as may be requested by the Committee.

The Board of Directors of MCA Entity or the Director Executivo of MCA
Entity may request Partnership updates from the Committee, in which
event, Committee members will jointly provide such updates, with Partner
reporting on Partnership implementation and Partner Contributions, and
MCA Entity reporting on MCA Partnership Contributions.



(iif)

(iv)

)

Partner is responsible for implementing the Partnership in compliance
with the terms of the Agreement and providing evidence of such
compliance to the Award Manager upon the Award Manager’s request.
Accordingly, Partner will provide the Award Manager with any
information, documents, site access, or other assistance requested for the
purpose of monitoring Partnership progress and ensuring Partner’s
compliance with the terms of this Agreement. The Award Manager has the
right to make site visits at reasonable times and upon reasonable prior
notice to review Partnership accomplishments and management control
systems and to provide technical assistance, if required. All site visits and
evaluations must be performed in a manner that does not unduly interfere
with or delay Partner’s work. The Award Manager and MCC retain the
right to conduct an audit or a financial review of Partner at any time for
any reason.

Partner must track and report data to integrate into the monitoring and
evaluation plan for the Compact. MCA Entity will verify that the data is
accurate and complete. Failure to submit accurate and complete data on
time may be grounds for MCA Entity to suspend or terminate the Award.
The Partner must use the reporting instructions provided in Annex H to
report on this data.

Partner will submit a Final Report (defined in Annex H) no later than the
End of Award Date.

(d) Coordination and Review Meetings.

@)

(ii) .

(f
1

The Committee will periodically hold meetings no less frequent than
biannually (“Coordination and Review Meetings”) to assess the state of
the Partnership and the performance of each of MCA Entity and Partner
under this Agreement, share information, develop strategies to enhance
implementation of the Partnership, and advise Partner and MCA Entity on
operational issues that may arise which may necessitate changes to (A) the
Governance and Yearly Implementation Plan, (B) the Milestones, (C) the
Partnership, or (D) the Committee members.

For each Coordination and Review Meeting,

(A) the Partnership Manager will, upon the Committee’s request,
provide a comprehensive status overview of Partner’s technical
progress compared to the Milestones and the Partner Contributions
contributed toward the success of the Partnership;

the Award Manager will, upon the Committee’s request, provide a
comprehensive status overview of MCA Entity activities and MCA
Partnership Contributions contributed toward the success of the



Partnership; and each Party or member of the Committee or any
advisor thereto will, upon reasonable request by any other member
of Committee, apprise the Committee of accomplishments and
challenges met under this Agreement or any other appropriate
subject matter specified, with reasonable notice from such member
of the Committee.

(iii) At least one Coordination and Review Meeting each year will address
annual updates to the Governance and Yearly Implementation Plan,
Milestones, the Award Budget, and implementation of the Partnership.

(iv) The Parties agree that MCC will be permitted to attend any Coordination
and Review Meeting as an observer, at its sole discretion.

(e) Key Personnel. Changes to Key Personnel as provided in Annex D must be
approved by MCA Entity. Key Personnel may include members of the
Cooperating Sub-recipient or of Sub-recipients.

Section 1.7 Cooperating Sub-recipient

(a) Partner hereby agrees to transfer certain responsibilities under this Agreement to the
Cooperating Sub-recipient, Conservation International, in accordance with the Milestone
Disbursement Schedule provided in Annex M. The responsibilities transferred to the
Cooperating Sub-recipient shall not exceed those provided in Annex M. Such transfer of
responsibilities shall be memorialized in an agreement between Partner and the
Cooperating Sub-Recipient, which shall be provided to MCA Entity in accordance with
the Milestone Disbursement Schedule. Notwithstanding such transfer of responsibilities,
Partner remains responsible for all work performed by the Cooperating Sub-recipient and
any confidential and proprietary information provided to the Cooperating Sub-recipient
pursuant to performance under this Agreement. The Cooperating Sub-recipient receives
no benefits under this Agreement, other than the benefits provided for Milestones met, in
accordance with the Milestone Disbursement Schedule.

Section 1.8 Planning and Closeout

(a) Partnership Governance and Yearly Implementation Plan.

(1) Partner will submit to the Committee a Governance and Yearly
Implementation Plan, developed in collaboration and consultation with
any advisors and MCA Entity, for the implementation of the Partnership
(“Governance and Yearly Implementation Plan”). The Governance and
Yearly Implementation Plan is due within the thirty (30) days following
the Effective Date. The Governance and Yearly Implementation Plan will
include annual target(s) for output and outcome (as applicable) indicators,
technical approach(es), composition and terms of reference of the
Partnership Advisory Committee, and a timeline of activities (or Gantt
chart) describing activities to be undertaken to implement the Partnership

10




(b)
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(i)

(iii)

as may be determined by the Parties or requested by the Committee. In
addition, the Governance and Yearly Implementation Plan should describe
Partner’s planned activities by year, including a timeline with relevant
Milestones indicated, and include expected results. The Governance and
Yearly Implementation Plan will include a branding and marking plan that
will comply with the requirements of Section 4.15 below.

The Committee and any advisors will review the Governance and Yearly
Implementation Plan and will provide comments on the Governance and
Yearly Implementation Plan to each of MCA Entity and Partner for their
consideration.

The Governance and Yearly Implementation Plan will be updated by
Partner annually on the anniversary of the Effective Date. Such updates
should be prepared by Partner in collaboration with any advisors and
MCA Entity and will be reviewed and discussed by the Committee at the
Coordination and Review Meeting immediately following its submission.
Material changes to the Governance and Yearly Implementation Plan or
any annual update thereto outside of the annual update and review cycle
described in this Section 1.8(a) will require prior discussion with the
Committee and will require the Committee to seek written approval from
MCA Entity.

Closeout Requirements.

(@)

(ii)

(iii)

No later than 60 days prior to the End of Award Date or 120 days prior to
Compact End Date, MCA Entity shall provide Partner a notice of Closeout
Requirements (“Notice”). The Notice will confirm: i) the End of Award
Date, or the date by which the successful completion of all Milestones
arising from the Agreement must be completed and final disbursement
request submitted; and ii) the requirement for Partner to complete all
Closeout Requirements in accordance with Section P6.1.14 of MCC’s
Program Grant Guidelines and retain Award and Partnership records
(“Closeout Requirements”).

MCA Entity is required to verify the inventory report, which will provide
a description of each Project Asset transferred to Partner and the date upon
which it was transferred to Partner in accordance with Section 4.18
(“Asset Management”).

MCA Entity will conduct a final closeout review upon verification of
successful completion of the final Milestone to confirm that all Closeout
Requirements have been completed and provide Partner with a final
written notice that the Closeout Requirements have been completed.
Before making final disbursements, MCA Entity must ensure that all
reports and deliverables have been received and accepted, that all
Equipment (defined in Section 4.18(a)), and hardware and information

11



technology required to perform the Partnership’s non-administrative
activities (collectively, “Project Assets”), have been disposed of as
instructed and that refunds due MCA Entity have been paid or are
deducted from the final disbursement.

ARTICLE 2

REPRESENTATIONS AND COVENANTS
Section 2.1  Representations

(a) Each Party represents and warrants to the other Party that, as of the Effective
Date:

(1) it has the power and authority to execute, deliver and perform its
obligations under this Agreement and each other agreement, certificate, or
instrument contemplated hereby;

(ii) its representative(s) on the Committee are authorized to perform the duties
described in Section 1.6 and as further described in Annex B on behalf of
the respective Party represented;

(iii) the execution, delivery and performance by such Party of this Agreement
and the transactions contemplated herein will not violate any applicable
law, rule, covenant or regulation or any of its other contractual
obligations;

(iv) no consent, approval, registration or filing with or any other action by any
person, entity or government authority is required in connection with such
Party’s execution, delivery and performance of this Agreement, except
where and to the extent that this Agreement requires MCA Entity to seek
the approval and consent of MCC; and

(v) this Agreement is a valid, binding, and legally enforceable obligation of
such Party.

(b) Partner represents and warrants to MCA Entity that, as of the Effective Date:

(1) Partner is not in default under any agreement or instrument of any nature
whatsoever to which it is a party or by which it is bound in any manner
that would have a material adverse effect on Partner’s ability to perform
its obligations under this Agreement or on the validity or enforceability of
this Agreement;

(i1) Partner maintains a financial management system that is adequate and
sufficiently detailed to track and account for the expenditure of the Award
and to ensure that such funds are managed responsibly and effectively and
in accordance with the terms and conditions of the Agreement.
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Section 2.2

(2)

(b)

i,

(iii)

(iv)

there is no action, suit, proceeding, or investigation pending or, to
Partner’s knowledge, threatened:

(A)  for the dissolution of Partner; or

(B) against Partner which, if adversely determined, would have a
material adverse effect on Partner’s ability to perform its
obligations under this Agreement or on the validity or
enforceability of this Agreement.

Partner has received notice of MCC’s Policy on Preventing, Detecting,
and Remediating Fraud and Corruption in MCC Operations (“MCC’s
AFC Policy”),® and Partner has acceptable commitments and procedures
in place to address the potential for fraudulent and corrupt practices. None
of Partner, any affiliate of Partner or, to Partner’s knowledge, any of
Partner’s personnel has violated or been involved in any way in any
violation of the Fraud and Corruption requirements set out in Annex J, in
respect of the procurement or execution of this Agreement.

Covenants

In the performance of its duties and obligations under this Agreement, Partner
will comply with:

(@)

(i1)
(iii)

all relevant terms of this Agreement. For the avoidance of doubt, Partner
agrees and understands that the provisions of the annexes to this
Agreement are an integral part of the Agreement and that, as with other
sections of this Agreement, the provisions of each annex are binding
obligations of Partner under this Agreement;

all Applicable Law; and

guidelines, instructions and procedures provided by MCA Entity from
time to time.

Partner covenants on its own behalf that it will, and covenants that it will cause its
affiliates to, comply with the requirements, terms, and provisions set forth in
Annex G. In any subcontract or Subaward entered into by Partner, as permitted
by the terms of this Agreement, Partner will ensure the inclusion of all the
provisions contained in Annex G. For the avoidance of doubt, Partner will
maintain such books and records with respect to its use of the Award Amount and
will permit such access as required in accordance with Annex G.




(c)

(d)

(e)

®

Commencing on the Effective Date, Partner will be responsible for maintaining
all permits, licenses, and other governmental authorizations (“Permits”) required
for Partner to perform its obligations under this Agreement.

Partner shall retain all records pertaining to the implementation of the Agreement
and the purchase and use of assets for a period of 5 (five) years. These records
include programmatic and financial records related to the implementation of the
Agreement and related to the management of the Partnership, including all backup
materials and source documents for programmatic reports and Disbursement
Requests. Documents may include, but are not limited to, procurement records,
records concerning compliance with social and environmental requirements, and
all of the Agreement’s financial records.

Partner accepts full responsibility and strict liability for making any false
declaration, not making full disclosure, misrepresenting facts, or taking any action
likely to defeat the purpose of the representations contained in Section 2.1 and the
declarations required thereby. Partner agrees that any contract, consent, approval,
right, interest, privilege, or other obligation or benefit obtained or procured as
aforesaid will be voidable and without legal effect at the option of MCA Entity.

~ During the Compact Term, Partner will be responsible for assisting MCA Entity

or the Government post-Compact with the development and implementation of
the Compact’s Monitoring and Evaluation (M&E) Plan in accordance with MCC
Guidelines by (i) conducting technical reviews of documents, reports, and
deliverables and providing feedback to the MCA Entity’s M&E Director as
requested; (ii) providing reports, data, and documentation under its control as may
be necessary or requested by MCA Entity for the compliance by the Government
with its obligations under the Compact’s M&E Plan; (iii) furnishing any
information (or taking other action) reasonably requested by MCA Entity’s M&E
Director in connection with the monitoring, evaluation, and economic analysis of
the Compact; and (iv) providing support to the independent evaluation(s)
including, but not limited to, collaborating with the independent evaluators,
facilitating the independent evaluators’ access to project sites and relevant
personnel, providing and/or facilitating access to necessary data and information,
and supporting the dissemination of evaluation findings. Partner will cooperate
with evaluation work that continues post-Compact for up to five (5) years
following the termination of this Agreement in line with the above
responsibilities. Partner will participate in surveys or interviews and facilitate
access to project sites and relevant personnel and will be given the opportunity to
review evaluation materials and reports and participate in the dissemination of
evaluation findings.

Partner shall track and provide MCA Entity with all agreed upon relevant data
concerning the use of the Award in accordance with the Partnership M&E Plan
provided for in Annex K and which MCA Entity requires to comply with its
monitoring and evaluation requirements under the Compact.
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(h) Partner shall keep all Project Assets and title thereto, free and clear of all liens,
charges, claims, encumbrances and security interests for the Term of this
Agreement and in accordance with the requirements provided in P6.1.9 of MCC’s
Program Grant Guidelines.

(1) Partner shall obtain and maintain during the Term of this Agreement, at its sole
cost and expense, policies of insurance for Project Assets with duly licensed
insurers of recognized standing and on terms appropriate to cover against risks or
liabilities associated with performance under this Agreement, including third-
party liability. Partner shall be named as payee on any such insurance. MCA
Entity shall be named as additional insured under any such insurance, to the
extent permissible under applicable law, and receive proof of such insurance.
Partner shall ensure that any proceeds from claims paid under such insurance shall
be used to replace or repair any loss or to pursue the procurement of the covered
goods, services or works.

)] Partner shall properly operate and maintain the Project Assets and bear all costs
associated therewith. Partner shall develop and establish a regular inspection,
service and maintenance plan for the Project Assets, in accordance with industry
standards, and carry out the inspection and supervision of preventative
maintenance, repairs, servicing and works required to keep the Project Assets in
good use.

(k)  Unless otherwise agreed to in writing by MCA Entity, Partner shall use the
Project Assets exclusively in accordance with and in a manner consistent with, the
purpose and terms of this Agreement, or in furtherance of the Project’s Objective,
for the Term of this Agreement. Partner shall be solely responsible for the Project
Assets, their condition and their use, including compliance with applicable
regulations or laws for use in the applicable jurisdiction.

Partner shall submit a form, provided by MCA Entity, every quarter, certifying
that it has not provided material support to terrorists and has checked its
personnel, subcontractors, and agents against relevant sanctions lists, per Annex J,
Compliance with Sanctions Certification Form.

ARTICLE 3

SUSPENSION AND TERMINATION

Section 3.1  Suspension

MCA Entity may, at any time and at its sole discretion, suspend disbursements of funds or
the Award without terminating this Agreement by delivering a suspension notice

rscmes

oAb R.Suspenswn Notice”) describing the cause and anticipated duration of such suspension in
Y/ ,OQ DA BN tlng to Partner with a copy to the Committee, at least thirty (30) days before suspending a
(/°¢ = Q1sbt;rsement of funds or the Award. Any costs incurred by Partner resulting from

\_ ‘\
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obligations incurred during a suspension or after termination of the Award are not allowable
and will not be reimbursed by MCA Entity unless MCA Entity expressly authorizes them in
the Suspension Notice or notice of termination.

Section 3.2  Termination
This Agreement may be terminated prior to the Expiration Date:

(a) by either Party, with or without cause and at such Party’s sole convenience, by
giving thirty (30) days’ written notice to the other Party in accordance with P6.1.1
of MCC’s Program Grant Guidelines, in the case of MCA Entity, such notice will
be subject to MCC written approval;

(b) by MCA Entity, with immediate effect by giving written notice to the Partner, if:

1) Partner materially fails to comply with the terms and conditions of the
Agreement;

(ii) Partner fails to perform any of its obligations under this Agreement and
does not cure such failure to the satisfaction of MCA Entity or resolve to
do the same within fourteen (14) days of MCA Entity delivering a
notification detailing the nature of the failure in writing to Partner and a
copy of the notification to the Committee;

(ii1) The Partner becomes financially insolvent;

(iv) MCA Entity reasonably suspects Partner of engaging in fraudulent or
corrupt transactions;

v) Partner takes steps to place itself, or is placed, in liquidation, whether
voluntary or compulsory or under judicial management in either case
whether provisionally or finally, or permits execution by way of judicial
disposal to be levied against any of Partner’s assets or income; or

(vi) Under its terms, the Compact expires or any event occurs that would
permit the termination of the Compact.

(©) In the event of termination, the Parties will deem the End of Award Date to occur
on the earlier of: (i) a Party’s receipt of a notice of termination under 1(a), unless
the Parties otherwise agree in writing; or (ii) actual termination under Section
3.2(b).

Section 3.3  Effect of Suspension or Termination

(a) At MCA Entity’s request following termination of this Agreement under Section
3.2, Partner will immediately transfer to MCA Entity:
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(@)

(i)

any part of the Award Amount disbursed or transferred to Partner which
Partner has not, by the date Partner received the written notice of
termination or Suspension Notice (whichever is earlier), expended in
furtherance of the Partnership outcomes and activities described in Annex
B; and

any and all program income, interest, or assets derived from the Award
Amount.

(b) MCA Entity may, at its sole discretion and with the approval of MCC, release
Partner from any obligation to transfer any part of the Award Amount under
Section 3.3(a).

(M)

(i)

Any amounts due but unpaid under Section 1(a), will accrue interest at a
rate of five (5) percentage points, starting on the date thirty (30) days after
Partner receives MCA Entity’s request.

Upon suspension or upon any termination of this Agreement, the Parties
will cooperate to close out all matters related to this Agreement in
accordance with the procedures stipulated by MCA Entity, at MCA
Entity’s sole discretion, which will include but are not limited to:

(A)  arrangements regarding the return or transfer of cash funds, goods,
works, services, income, profit, revenue or assets acquired with
funds disbursed from the Award Amount in accordance with 1(a)
following a termination pursuant to Section 3.2;

(B)  return of documents or any other materials provided by MCA
Entity to Partner to facilitate Partner’s implementation of the
Partnership;

(C)  arrangements sufficient to address any confidentiality issues as
may be identified by either Party;

(D)  Closeout Requirements.

(©) Termination of this Agreement will not relieve a Party of obligations imposed
upon such Party by Applicable Law or Section 4.8 and Annex G of this
Agreement.

@

All remedies provided under this Article 3 are cumulative and in
addition to any other remedies available under Applicable Law.
Notwithstanding any other provision of this Agreement, Partner will be
liable for the return of any funds disbursed to it by MCA Entity, and the
value at the point of transfer, in United States dollars, of any goods,
works, or services provided in-kind that MCA Entity determines have
been used for any purpose not authorized under this Agreement or
otherwise in violation of any of the terms of this Agreement, within
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sixty (60) days of the Partner’s receipt of the request for repayment.
Partner shall not use any proceeds from the funds, goods, works, or
services received from MCA Entity for the purposes of this Agreement
to make such payment. MCA Entity’s right to obtain a refund under this
section shall continue during the term of this Agreement and for a period
of (i) five (5) years thereafter or (ii) one (1) year after MCA Entity
receives actual knowledge of such violation, whichever is later. To the
extent that a dispute arises regarding whether or not funds have been
used for an authorized purpose, such dispute will be resolved in
accordance with Section 4.8 and Annex I and Partner will return to
MCA Entity the disputed funds prior to the resolution of such dispute.

ARTICLE 4
MISCELLANEOUS

Section 4.1  Assignment

Partner may not assign, subcontract or otherwise transfer any of its rights or obligations
under this Agreement without the prior written consent of MCA Entity and MCC.

Section 4.2  Subawards

A Subaward agreement that transfers all or most of the key responsibilities to carry out
the Award’s activities to a Sub-recipient requires MCA Entity and MCC’s prior approval.
If the Agreement (including the approved Award Budget) did not provide that the Partner
planned to carry out the Award’s activities in conjunction with a Sub-recipient and the
Partner seeks to do so, MCC prior approval is also required.

Section 4.3  Applicable Law

The laws of the MCA Country, Mozambique (the “Applicable Law”), will govern the
validity, interpretation, and performance of this Agreement.

Section 4.4  Severability

If any term or provision of this Agreement is determined by a court or other authority of
competent jurisdiction to be invalid, void, illegal, unenforceable, or against public policy,
(i) the remaining provisions of this Agreement will remain in full force and effect and
will not be affected by such determination in any way, and (ii) the Parties will promptly
meet and negotiate a substitute for such .affected provision or part, which will, to the
greatest extent legally permissible, effect the original intent of the Parties.
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Section 4.5 Waiver

No default by either Party in the performance of or compliance with any provision of this
Agreement will be waived or discharged except with the express written consent of the
other Party. No waiver by either Party of material non-compliance by the other Party in
the performance of or compliance with any of the provisions of this Agreement will
operate or be construed as a waiver of any other or further default whether of a like or
different character.

Section 4.6 Entire Agreement

This Agreement embodies the entire agreement between the Parties. Each annex, exhibit,
schedule, section, appendix, and attachment to this Agreement is incorporated herein and
constitutes an integral part of this Agreement. The documents constituting this
Agreement will be interpreted to have the following order of priority in the event of
conflict:

(a) the body of the Agreement consisting of the initial paragraphs, recitals, and other
clauses;

(b) Annex G; and
() all other Annexes to this Agreement;
Section 4.7 Modification/Amendment

No amendment or modification of any of the provisions of this Agreement or any extension of
the Term hereof will be of any force or effect unless in writing and signed by both
Parties. Furthermore, MCA Entity will notify MCC in writing of all such amendments or
modifications. MCC’s Program Grant Guidelines,” Attachment A, Program Grant
Guidelines Approval Matrix, governs approvals for modifications to this Agreement.

(a) Notwithstanding this Section 4.7, the modification, removal, or addition of any
Partner Contributions set forth in Annex D does require MCC written approval. In
addition, changes to, or a significant reduction in the level of time commitment
from Key Personnel require MCA Entity’s prior written approval and may require
MCC written approval.

(b) In no event will the End of Award Date be extended beyond sixty (60) days prior
to the CED, nor will the Expiration Date be extended past the last day of the
Compact’s closure period.

(c) Notwithstanding this Section 4.7, no amendment or modification or any extension
of the Term hereof may be made following the date that is sixty (60) days before
the CED.




Section 4.8

(a)

(b)

(c)

Section 4.9

(a)

(b)

Dispute Resolution

Notwithstanding any other term of this Agreement, Sub-recipients, and
contractors have no right to submit claims directly to MCA Entity, and MCA
Entity assumes no liability for any third-party claims against Partner.

The Parties will endeavor to settle amicably, any dispute, controversy or claim
arising out of or in connection with this Agreement. In the event that the Parties
cannot resolve a dispute, controversy or claim by mutual agreement, Partner may
submit a claim to MCA Entity in accordance with P.6.1.13 (2)(a) of MCC’s
Program Grant Guidelines. If Partner submits such a claim to MCA Entity, MCA
Entity will issue a written decision on the claim in accordance with P.6.1.13 (2)(b)
of MCC’s Program Grant Guidelines. In the event such dispute, controversy or
claim cannot be settled amicably or by MCA Entity, the Parties consent and agree
to the exclusive jurisdiction of the courts of the MCA Country except as may be
otherwise provided in Section 4.8(c).

Notwithstanding Section 4.8(b), the Parties agree that all disputes, controversies
or claims arising out of or in connection with this Agreement, including the
breach, termination or invalidity thereof, regarding the return or payment of an
amount greater than US $1,000,000 under (a) of this Agreement, may be finally
settled, following a mutual agreement in writing of the Parties, either in the courts
of the MCA Country, other courts of competent jurisdiction or in arbitration in
accordance with Annex I, and Partner hereby consents and agrees to the
jurisdiction of such courts of the MCA Country, other courts of competent
jurisdiction or arbitral tribunal as may be selected by MCA Entity.

Fraud and Corruption

MCC requires that MCA Entity and any other beneficiaries of MCC Funding,
including Partner and any bidders, suppliers, contractors, Sub-recipients, sub-
consultants and consultants under any MCC-funded agreements, observe the
highest standards of ethics during the procurement and execution of such
agreements.

MCC’s AFC Policy is applicable to all procurements and agreements involving
MCC Funding and can be found on the MCC website.!” MCC’s AFC Policy
requires that companies and entities receiving MCC funds acknowledge notice of
MCC’s AFC Policy and certify to MCA Entity that they have acceptable
commitments and procedures in place to address the potential for fraud and
corruption.

Any entity receiving an award (including, but not limited to, program partnership
agreements, contracts, and grants) of MCC Funding of over US $500,000 will be




required to certify to MCA Entity that they will adopt and implement a code of
business ethics and conduct within ninety (90) days of award. Such entity will
also include the substance of this clause in sub-agreements that have a value in
excess of US $500,000. Information regarding the establishment of business
ethics and conduct programs can be obtained from numerous sources, including
but not limited to:

https://www.cipe.org/wp-content/uploads/2014/01/CIPE Anti-
Corruption Compliance Guidebook.pdf

(c) By signing this Agreement, Partner acknowledges notice of MCC’s AFC Policy
and certifies to the MCA Entity that:

6)) They will adopt and implement a code of business ethics and conduct
within ninety (90) days of award and will provide a copy of the code of
business ethics and conduct to MCA Entity as part of the first Milestone.

(d) For purposes of this Agreement, the terms set forth below are defined as follows,
and sometimes referred to collectively in this document as “Fraud and
Corruption”:

1) “Coercion” means impairing or harming, or threatening to impair or harm,
directly or indirectly, any party or the property of any party, to influence
improperly the actions of a party in connection with the implementation of
any agreement supported, in whole or in part, with MCC Funding,
including such actions taken in connection with a partnership solicitation
process, a procurement process, or the execution of an agreement;

(i1) “Collusion” means a tacit or explicit agreement between two or more
parties to engage in coercion, corruption, fraud, obstruction of
investigation into allegations of fraud or corruption, or a prohibited
practice, including any such agreement designed to fix, stabilize, raise,
lower, or manipulate prices or to otherwise deprive MCA Entity of the
benefits of free and open competition;

(ili) = “Corruption” means the offering, giving, receiving, or soliciting, directly
or indirectly, of anything of value to influence improperly the actions of a
public official, MCA Entity staff, MCC staff, consultants, or employees of
other entities engaged in work supported, in whole or in part, with MCC
Funding, including such work involving taking or reviewing selection
decisions, otherwise advancing the selection process or agreement
execution, or the making of any payment to any third party in connection
with or in furtherance of an agreement;

(iv) “Fraud” means any act or omission, including any misrepresentation, that
knowingly or recklessly misleads or attempts to mislead a party in order to
obtain a financial or other benefit in connection with the implementation
of any agreement supported, in whole or in part, with MCC Funding,
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(e)

®

(2

including any act or omission designed to influence (or attempt to
influence) a selection process or the execution of an agreement, or to
avoid (or attempt to avoid) an obligation;

v) “Obstruction of investigation into allegations of fraud or corrupt
practice” means any act taken in connection with the implementation of
any agreement supported, in whole or in part, with MCC Funding: (1) that
results in the deliberate destroying, falsifying, altering or concealing of
evidence or making false statement(s) to investigators or any official in
order to impede an investigation into allegations of coercion, collusion,
corruption, fraud, obstruction of investigation into allegations of fraud or
corruption, or prohibited practice; or (2) that threatens, harasses, or
intimidates any party to prevent him or her from either disclosing his or
her knowledge of matters relevant to an investigation or from pursuing the
investigation; or (3) that is intended to impede the conduct of an
inspection and/or the exercise of audit rights of MCC and/or the Office of
the Inspector General (OIG) responsible for MCC provided under the
Compact, or related agreements; and

(vi) “Prohibited practice” means any action that violates the provisions of
Annex G describing compliance with anti-corruption legislation, anti-
money laundering legislation, and terrorist financing legislation and other
restrictions.

MCC may cancel any portion or all of the MCC Funding allocated to this
Agreement if it determines at any time that representatives of MCA Entity,
Partner or any other beneficiary of MCC Funding were engaged in any coercion,
collusion, corruption, fraud, obstruction of investigation into allegations of fraud
or corruption, or prohibited practices during the selection process or the
performance of this Agreement, or another MCC-funded agreement, without
MCA  Entity, Partner or such other beneficiary having taken timely and
appropriate action satisfactory to MCC to remedy the situation.

MCC and MCA Entity may pursue sanction of Partner, including declaring
Partner ineligible, either indefinitely or for a stated period of time, to be awarded
any MCC-funded agreement if at any time either MCC or MCA Entity determines
that Partner has, directly or through an agent, engaged in any coercion, collusion,
corruption, fraud, obstruction of investigation into allegations of fraud or
corruption, or prohibited practices in competing for, or in performance of, this
Agreement or another MCC-funded agreement.

If MCA Entity or MCC determines that Partner, any of its partners or contractors,
any of Partner’s personnel, or any agent or affiliate of any of them has, directly or
indirectly, engaged in coercion, collusion, corruption, fraud, obstruction of
investigation into allegations of fraud or corruption or prohibited practices in




(h)

agreement, then MCA Entity may, by notice, immediately terminate the
Agreement and the provisions of (b) apply and Section 3.3 shall apply.

Should any of Partner’s personnel be determined to have engaged in coercion,
collusion, corruption, fraud, obstruction of investigation into allegations of fraud
or corruption or prohibited practices during the application for or execution of this
Agreement, but MCA Entity decides not to terminate this Agreement in
accordance with the immediately preceding sub-paragraph, then the relevant
Partner’s personnel shall be removed from the implementation of the Partnership.

Section 4.10 Environmental and Social Requirements

(2)

The projects MCC finances under the Compact will be developed and
implemented in a manner consistent with MCC’s Environmental Guidelines,''
including the International Finance Corporation’s Environmental and Social
Performance Standards (2012). As appropriate, this will include:

(1) Identifying and addressing environmental and social risks or impacts of
the Partnership. Per the applicable MCA Entity Environmental and Social
Management System (ESMS), and depending on the nature of the
potential impacts, benefits, and local requirements, this may require an
additional study (e.g. an environmental and social impact assessment), or
management plan. As a part of this screening, Partner should assess the
impact (if any) of the Partnership on climate change and identify means to
reduce any risks identified (e.g. climate adaptation and/or mitigation
measures). Partner should reassess environmental and social risks should
the scope of the Partnership or its context change.

(i1) Using environmentally friendly'> products and services, if available.
Partner will also make best efforts to minimize the carbon footprint of the
Partnership under this Agreement.

(iii) Disclosing the percentage of environmentally friendly products and

services used for the Partnership as it relates to the total products and
services used for the Partnership under this Agreement, as applicable, and
as requested by MCA Entity.

(iv) MCA Entity may request further information on Partner’s policies,

practices, and activities at any time.

! Available at: https://www.mcc.gov/resources/doc/environmental-guidelines.

T
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ition of environmentally friendly products shall be found in the applicable Environmental and
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(b)

(c)

(vi)

MCC has adopted a zero-tolerance policy with regard to Trafficking in
Persons. Partner must comply with MCC’s Counter-Trafficking in Persons
Policy."”

Partner will ensure that the Partnership under the Agreement complies
with the MCC Gender Policy'* and the MCA Entity’s Social and Gender
Integration Plan, as relevant to the Partnership performed under this
Agreement. The MCC Gender Policy requires that activities funded by
MCC specifically address social and gender inequalities to ensure
opportunities for the participation and benefit of women and vulnerable
groups, as well as to ensure that its activities do not cause significant
negative social and gender impacts.

The Partner will ensure that with respect to Partnership activities funded under
this Agreement, it will:

(@)

(ii)

(iii)

supervise and execute the implementation of all activities to support good
institutional coordination with all entities involved;

follow all laws in force in Mozambique and the rules and guidelines
adopted by MCC to guarantee the sustainability of the CLCR Project as
defined in the Compact, including but not limited to, the Environmental
Law and the related regulations (Legislagdo Ambiental Relevante), such as
the Diploma Ministerial 118 of 2022 (Directiva de Revisores Especialistas
Independentes), the Mozambican Biodiversity Offset Regulation
(Directiva sobre Contrabalangos da Biodiversidade; Diploma Ministerial
n.° 55/2022 de 19 de Maio), and other relevant laws; and

cooperate, as appropriate, on ongoing social and environmental impact
assessments.

Prohibition of Harmful Child Labor.

(@)

Partner will not and will ensure that any of its contractors or consultants
do not, employ any child to perform any work that is economically
exploitative, or is likely to be hazardous to, or to interfere with, the child's
education, or to be harmful to the child's health or physical, mental,
spiritual, moral, or social development. Where Applicable Law does not
specify a minimum age, Partner will ensure that children aged below
fifteen (15) are not employed to perform work under this Agreement.
Where Applicable Law diverges from this specified age standard, the

13 Available at https://www.mcc.gov/resources/doc/policy-counter-trafficking-in-persons-policy.

14 Ayailable at: https://assets.mcc.gov/guidance/mcc-policy-gender.pdf.
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(d)

(e)
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higher age should apply. Children under the age of eighteen (18) will not
be employed in hazardous work. All work of persons under the age of
eighteen (18) will be subject to an appropriate risk assessment and regular
monitoring of health, working conditions, and hours of work.

(i1) Partner will monitor its primary contractors or consultants on an ongoing
basis to identify any significant changes. If new risks or incidents of child
labor are identified, Partner shall take appropriate steps to remedy them.

Partner will prohibit sexual harassment behaviors directed at Compact
beneficiaries, MCA Entity employees, or MCA Entity consultants. Examples of
sexual harassment include, but are not limited to, the following behaviors:
unwelcome sexual advances; requests for sexual favors; verbal or physical
harassment of a sexual nature; or offensive remarks about a person’s sex, sexual
orientation or non-conformity with gender stereotypes.

MCA Entity may investigate allegations of sexual harassment as it determines
appropriate. Partner shall fully cooperate with any investigation conducted by
MCA Entity regarding breach of this provision. Partner will ensure that any
incident of sexual harassment investigated by MCA Entity has been resolved to
MCA Entity’s satisfaction.

MCA Entity adheres to the principle of equal opportunity and fair treatment in its
employment practices. MCA Entity expects that Partner will not make
employment decisions on the basis of personal characteristics unrelated to
inherent job requirements. Personal characteristics include sex, race, nationality,
ethnic, social and indigenous origin, religion or belief, disability, age, sexual
orientation, and gender identity. MCA Entity expects that Partner will base its
employment decisions on the principle of equal opportunity and fair treatment,
and shall not discriminate with respect to aspects of the employment relationship,
including recruitment and hiring, compensation (including wages and benefits),
working conditions and terms of employment, access to training, promotion,
termination of employment or retirement, and discipline. Special measures of
protection or assistance to remedy past discrimination or selection for a particular
job based on the inherent requirements of the job shall not be deemed
discrimination.

Partner will not discriminate against any beneficiaries during the implementation
of the Award’s activities, such as, but not limited to, by withholding, adversely
impacting, or denying equitable access to the benefits provided through this
Award on the basis of any factor not expressly stated in the Award. This includes
but is not limited to race, color, religion, sex (including gender identity, sexual
orientation, and pregnancy), national origin, disability, age, genetic information,
marital status, parental status, political affiliation, or veteran’s status. Nothing in
this provision is intended to limit the ability of Partner to target the Award’s

‘f\“;x__activities toward the assistance needs of certain populations as defined in Annex
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B. Partner will insert this provision, including this paragraph, in all Subawards
and subcontracts under this Award.

Section 4.11 Required Provisions; Flow-Through Provisions

(a) For the avoidance of doubt, the Parties agree and understand that the provisions
set forth in Annex G reflect certain obligations of the Government and MCA
Entity under the terms of the Compact and related documents that are also
required to be transferred onto Partner, any associate, contractor, consultant,
subcontractor or Sub-recipient of Partner or associate, who partakes in
procurements or contracts in which MCC Funding is involved and that, as with
other clauses of this Agreement, the provisions of Annex G are binding
obligations under this Agreement.

(b) In any subcontract or Subaward entered into by Partner, as may be permitted by
the terms of this Agreement, Partner will ensure the inclusion of all the provisions
contained in Annex G in any agreement related to such subcontract or Subaward,
to the extent Partner will expend funds disbursed from the Award Amount under
such subcontract or Subaward.

(©) A Party’s obligations under Annex G will survive the expiration or termination of
this Agreement.

Section 4.12 Standard of Care

Partner will carry out its obligations under this Agreement with all due diligence,
efficiency and economy, in accordance with generally accepted professional standards
and practices, and will observe sound management practices, and employ appropriate
technology and safe and effective equipment, machinery, materials and methods. Partner
will support and safeguard MCC’s and MCA Entity’s legitimate interests in any dealings
with subcontractors, Subrecipients of MCC Funding, or third parties.

Section 4.13 Limitation of Liability

MCA Entity will not be liable to Partner for any actual, direct, indirect, special,
consequential, incidental, punitive, or indirect damages arising from or relating to this
Agreement or the Partnership.

Section 4.14 Relationship

=

o

This Agreement does not create an association, joint venture, or legal partnership
between the Parties or impose any legal partnership obligations or similar liability upon
either Party. Neither Party will have any right, power, or authority to enter into any
agreement or undertaking for, to act on behalf of, or be an agent or representative of, or to
otherwise bind, the other Party, and neither Party will hold itself out to any third party as

_having such right, power, or authority.
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Section 4.15 Publicity

The Parties undertake to cooperate with each other in the form of an MCA Entity
approved branding and marking plan, which shall be incorporated into the Governance
and Yearly Implementation Plan, to provide the appropriate publicity to the Award and
its activities. This Partnership includes identifying program activities, sites, and marking
Award assets as goods, works and services funded by the U.S. Government, acting
through MCC, all in accordance with MCC’s Branding & Marking Guidelines, available
on the MCC website;'” provided, however, that any press release or announcement
regarding MCC or the fact that MCC Funding is contributing toward the implementation
of the Award activities or any other publicity materials referencing MCC will be subject
to MCC'’s prior written approval.

Section 4.16 Confidentiality

(a) A Party to this Agreement will not, except as described in Section 4.15 for the
purposes of publicizing the Partnership and the collaboration between MCA
Entity and Partner or as may be otherwise required by Applicable Law, disclose
any confidential information contained in this Agreement, acquired in the course
of the Partnership, or provided by the other Party in connection therewith, to any
person other than such Party’s employees, shareholders, agents, attorneys,
accountants, or advisors (collectively, “Representatives”) without the prior
written consent of the other Party. Disclosure of confidential information to any
such Representative of a Party will be made in confidence and will extend only so
far as may be necessary for purposes of such Party’s performance of this
Agreement. For the purposes of this Section 4.16, confidential information will
be clearly designated by the providing Party upon delivery or, at the latest, prior
to disclosure to any third party other than MCC.

(b) Notwithstanding anything to the contrary in this Section 4.16, the Parties agree
and understand that MCA Entity may disclose the details of this Agreement and
any information provided by the Parties in connection therewith to MCC and
MCC may disclose such information to any person in MCC’s sole discretion.

Section 4.17 Property
(a) Intellectual Property

(1) The right, title and interest in any work, device, instrument, composition
of matter, design, machine, manufacture or process or any other tangible
or intangible property arising in connection with or acquired using the

15 Available at: https://www.mcc.gov/resources/branding and
https://www.mcc.gov/resources/doc/standards-for-corporate-marking-and-branding. MCA Entities will share the
MCC approved Standards for Global Marking that they have developed and guide the Partner in developing a
ing and marking plan consistent with the MCA Entity’s Global Marking Plan.
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Award Amount (“Funded Intellectual Property”) will vest in Partner,
and Partner may therefore register or otherwise secure its right, title and
interest therein in accordance with the laws of Mozambique; provided,
however, that if Partner elects not to retain title to any Funded Intellectual
Property (either expressly or by failing to so elect), title to the Funded
Intellectual Property automatically will be ceded to and reside in MCA
Entity.

(ii) In addition, Partner hereby grants a royalty-free, nonexclusive,
irrevocable, paid-up license (“License”), to MCA Entity (on behalf of the
Government) and to MCC, in any Funded Intellectual Property, to practice
or have practiced for or on behalf of MCA Entity any Funded Intellectual
Property without geographic limitation including, but not limited to:

(A)  the right to produce, reproduce, publish, or otherwise use any and
all Funded Intellectual Property for its individual purposes, which
license will include the right to authorize third parties to reproduce,
publish, or otherwise use any and all Funded Intellectual Property,
provided that MCA Entity’s exercise of the latter right will only be
exercised after comprehensive consultation between MCA Entity
and Partner; and

(B)  the right to assign or have assigned rights in the Funded
Intellectual Property, as are determined by MCA Entity as
necessary for meeting the obligations of the Government under any
treaty; international agreement, including the Compact;
arrangement of the Partnership; memorandum of understanding; or
similar arrangement.

Section 4.18 Asset Management

(2)

(b)

Award funds may be used to purchase equipment if the equipment is necessary to
carry out the Award activities and is approved as part of the Agreement.
Equipment refers to tangible personal property having a useful life of more than
one year and a per unit acquisition cost of the equivalent of $5,000 USD or more,
at the exchange rate on the date of acquisition (“Equipment”).

Title to Equipment purchased with Award funds shall vest with MCA Entity until
such time as MCA Entity transfers title to Partner or another beneficiary. If MCA
Entity transfers title to Partner or another beneficiary prior to the CED, such
transfer will be conducted in accordance with P6.1.9 of MCC’s Program Grant
Guidelines. At all times, Equipment shall be used solely to carry out the Award’s
purpose and the Partner shall maintain adequate internal controls to substantiate
that Equipment is used for the Award’s purpose.

Award funds may be used to purchase supplies if the supplies are necessary to

carry out the Award activities and are approved as part of the Program Partnership

Y,
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Agreement. Supplies refer to tangible personal property that is not deemed
Equipment and has an acquisition cost of less than $5,000 USD, at the exchange
rate on the date of acquisition regardless of useful life.

(d) Title to supplies, and intangible property purchased with Award funds shall vest
with Partner. The supplies and intangible property shall be used solely to carry out
the Award’s purpose and Partner shall maintain adequate internal controls to
substantiate that the supplies and intangible property are used for the Award’s

purpose.

(e) Partner will notify MCA Entity and request disposition instructions before the
End of Award Date if Partner no longer has use for Equipment to carry out the
Award’s purpose.

Section 4.19 Counterparts

This Agreement may be executed using counterpart signatures and, each when so
executed and delivered, shall be an original instrument, but such counterparts together
shall constitute a single agreement. A signature delivered by facsimile or electronic mail
shall be deemed an original signature, and the Parties hereby waive any objection to such
signature or to the validity of the underlying related notice, certificate, instrument,
agreement or other document on the basis of the signature’s legal effect, validity or
enforceability solely because it is in facsimile or electronic form. Such signature shall be
accepted by the receiving Party as an original signature and shall be binding on the Party
delivering such signature.

[Signature page follows.]
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IN WITNESS WHEREOF, MCA Entity and Partner, each acting through its duly authorized
representative, have caused this Agreement to be executed in their names and delivered as of the

Effective Date.

BY: Millennium Challenge Account- BY: Foundation for the Conservation of
Moc¢ambique Biodiversity (BIOFUND)

NAME: Higino Francisco de Marrule

DATE: 24 de Maio de 2024 TITLE: OEO OFUND
?’f“.’, B4 E ﬂ d
TITLE: Executive Director B B — ‘ LY.
IN WITNESS WHEREOF, Conservation International, acting through its duly authorized
representative, hereby agrees to the transfer of certain responsibilities by the Partner in

accordance with Section 1.7 of this Agreement as of the Effective Date.

BY: Conservation International

NAME:

TITLE:
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ANNEX A
INDEX OF DEFINITIONS

The following compendium of capitalized terms that are used herein is provided for the
convenience of the Parties. To the extent that there is a conflict or inconsistency between the
definitions in this Annex A and the definition elsewhere in the text of this Agreement, the
definition elsewhere in this Agreement shall prevail over the definition in this Annex A.

Agreement has the meaning provided in the Preamble.

Annex means an annex to this Agreement unless otherwise provided herein.
Applicable Law has the meaning provided in Section 4.3.

Article means an article of this Agreement unless otherwise provided herein.
Asset Management has the meaning provided in Section 1.8(b)(ii).

Award has the meaning provided in Section 1.1(b).

Award Amount has the meaning provided in Section 1.1(b).

Award Budget refers to Annex L.

Award Manager has the meaning provided in Section 1.6(a)(ii)(4).

Award Value has the meaning provided in Section 1.1(d).

Closeout Requirements has the meaning provided in Section 1.8(b)(i).

Coercion has the meaning provided in Section 4.9(d)(i).

Collusion has the meaning provided in Section 4.9(d)(ii).

Committee has the meaning provided in Section 1.6(a)(i).

Compact has the meaning provided in the Recitals.

Compact End Date or CED means the last date of the Compact Term as defined in the Compact.
Confidentiality Acknowledgement has the meaning provided in Section 1.6(a)(v).
Cooperating Sub-recipient has the meaning provided in the Recitals.

Coordinatien gizd Review Meetings has the meaning provided in Section 1.6(d)(i).
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Corruption has the meaning provided in Section 4.9(d)(iii).

Disbursement Request has the meaning provided in Section 1.4(a).

Effective Date has the meaning provided in the Preamble.

End of Award Date has the meaning provided in Section 1.2(a)

Equipment has the meaning provided in Section 4.18(a).

Expiration Date has the meaning provided in Section 1.2(a).

Final Report has the meaning provided in Annex H.

Fraud has the meaning provided in Section 4.9(d)(iv).

Fraud and Corruption has the meaning provided in Section 4.9(d).

Funded Intellectual Property has the meaning provided in Section 4.17(a)(i).
Governance and Yearly Implementation Plan has the meaning provided in Section 1.8(a)(i).
Government has the meaning given the term in the recital clauses to this Agreement.
ICC has the meaning provided in Annex I.

ICC Rules has the meaning provided in Annex I.

Key Personnel has the meaning provided in Annex E.

License has the meaning provided in Section 4.17(a)(ii).

Management Committee has the meaning provided in Annex H

MCA Country has the meaning provided in the Recitals.

MCA Entity has the meaning provided in the Preamble.

MCC has the meaning provided in the Recitals.

MCC Funding has the meaning provided in the Recitals.

MCC’s AFC Policy has the meaning provided in Section 2.1(b)(iv).

MCC’s Branding & Marking Guidelines means the Branding Guidelines and Standards for




MCC’s Counter-Trafficking in Persons Policy means the Counter-Trafficking in Persons Policy
published by MCC on MCC'’s website.

MCC’s Environmental Guidelines means the Environmental Guidelines published by MCC on
its website and the Performance Standards on Environmental and Social Sustainability
published by the International Finance Corporation.

MCC’s Gender Policy means the Gender Policy published by MCC on its website.

Milestones has the meaning provided in Section 1.3(b) and in Annex M.

Milestone Disbursement Schedule has the meaning provided in Section 1.3(b) and in Annex M.
Notice has the meaning provided in Section 1.8(b)(i).

Obstruction of investigation into allegations of fraud or corrupt practice has the meaning
provided in Section 4.9(d)(v).

Partner has the meaning provided in the Preamble.

Partner Contribution has the meaning provided in Annex D.

Partnership has the meaning provided in the Preamble.

Partnership Advisory Committee or PAC has the meaning provided in Section 1.6(a)(i).
Partnership Description has the meaning provided in Section 1.1(c).

Partnership Manager has the meaning provided in Section 1.6(a)(ii)B).
Partnership M&E Plan has the meaning provided in Section 1.6(c)(i) and Annex K.
Party or “Parties” have the meaning provided in the Preamble.

Permits has the meaning provided in Section 2.2(c).

PIA has the meaning provided in the Recitals.

Program Partnership Agreement has the meaning provided in the Preamble.
Progress Report has the meaning provided in Section 1.4(a) And Annex H.

Project has the meaning provided in the Recitals.

Project Assets has the meaning provided in Section 1 8(b)(iii).




Progress Report has the meaning provided in Section 1.4(a).

Section means a section of an Article or Annex unless otherwise provided herein.
Suspension Notice has the meaning provided in Section 3.1.
Tax and Taxes have the meanings provided in the Compact.

Term has the meaning provided in Section 1.2(a).

Trafficking in Persons has the meaning provided in MCC'’s Counter-Trafficking in Persons
Policy.

U.S. Dollars, USD, § means the currency of the United States of America.

U.S. Government means the government of the United States of America.
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ANNEX B

PROGRAM PARTNERSHIP DESCRIPTION

ACRONYMS

ACMI African Carbon Markets Initiative

AFD Agence Francaise de Développement (French Development Agency)

AMOS Associagdo Mogambicana de Operadores de Safari (Mozambique Association of
Safari Operators)

ANAC Administragio Nacional das Areas de Conservagio (National Administration for
Conservation Areas)

APAIPS Area de Protegio Ambiental das Ilhas Primeiras e Segundas (Environmental

Protection Area of Primeiras and Segundas Islands)
BIOFUND Foundation for the Conservation of Biodiversity

CCP Community Fisheries Council
CGRN Comité de Gestdo de Recursos Naturais (Natural Resource Management Committee)
CLCR Coastal Livelihoods and Climate Resilience

COMBO+ Conservation, Mitigation and Biodiversity Offsets Program, Phase 2
EIF Entry Into Force

EU European Union

FZS Frankfurt Zoological Society

GALS Gender Action Learning System

GDC Gabinete de Desenvolvimento do Compacto IT (Compact Development Office)

GEF Global Environment Fund

GOM Government of Mozambique

GYSI Gender, Youth, and Social Inclusion

IDEPA Instituto Nacional de Desenvolvimento da Pesca e Aquacultura (National Institute
for Fisheries and Aquaculture Development)

INGD National Disaster Preparedness Institute

KBA Key Biodiversity Area

LMMA Locally Managed Marine Areas

MEF Ministry of Economy and Finance

MEL Monitoring, Evaluation, and Learning

MIMAIP Ministry of Sea, Inland Water and Fisheries

MIREME Ministry of Mineral Resources and Energy

MOU Memorandum of Understanding

MTA Ministry of Lands and Environment

NGO Non-Government Organization

OECM Other Effective Conservation Measures

PA Protected Area

PAC Partnership Advisory Committee

PNAG Parque Nacional do Gilé (Gilé National Park)

PPA Program Partnership Agreement

PPS Program Partnership Solicitation

ProAzul Fund for the Development of the Blue Economy

PROMOVE  (PROMOVE-Biodiversidade) EU-supported biodiversity conservation and community




RNM Reserva Nacional de Marromeu (Marromeu National Reserve)
TIP /C-TIP Trafficking in Persons/ Counter —Trafficking in Persons

ToRs Terms of Reference

WCS Wildlife Conservation Society
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1. Context of the Coastal Livelihoods and Climate Resilience (CLCR) Project
1.1. Mozambique Compact I1

Mozambique is a country of 33 million people on the southeastern coast of Africa. Two-thirds
of the population resides along the coast, which is impacted by frequent and increasingly intense
cyclones, flooding, and natural disasters that overwhelm local transport networks, large and
small-scale agriculture, community development, and societal cohesion. The Mozambique
Connectivity and Coastal Resilience Compact aims to address these multifaceted risks through
projects that will strengthen local economies that are reliant on agriculture and fisheries, and yet
are limited by connectivity and reliable access to resources and markets. Zambezia’s coastline
is critical to the local community due to its fisheries and critical natural resources. Mangroves,
valuable as living ecosystems, are being perpetually degraded and deforested due to
overexploitation for poles and timber, as well as for the conversion of forests to other uses, such
as agriculture, aquaculture, and salt-making. The Government of Mozambique (GOM), in
collaboration with MCC, has identified the province of Zambézia as a target area for investment
due to high levels of poverty and the important opportunities to leverage the Compact activities
in this region to make real, sustainable quality of life and conservation gains.

Mozambique, particularly the province of Zambézia, is prone to serious climate change threats.
Some of the most acute climate change-related challenges are related to the impact of extreme
weather events. In 2019, the central region of Mozambique was hit by two unprecedented
cyclones — Idai and Kenneth — which killed over 600 people and left nearly 2.2 million people in
need of urgent assistance. The strength of these cyclones is a result of climate change and had
both direct and indirect impacts on fishing: in Zambézia+ some 820 fishermen lost 390 vessels,
and 1,100 fisherfolk lost fishing gear. Aquaculture producers lost 169 fishponds, numerous
cages, and 606,000 fry. The consequences of climate change throughout coastal Mozambique,
but in particular in Zambézia+, also include damage to dune vegetation that provide coastal
defense against storms and storm surges, reduced freshwater availability, loss of mangroves and
seagrass beds that protect coastal areas from waves, and rising sea levels. Impacts include lower
production levels, intrusion of saltwater onto croplands and into groundwater, the overpopulation
of polluting organisms, aquaculture infestation with pests, and aquatic diseases. Lack of
knowledge regarding climate change, lack of advanced preventive measures, and poor adaptive
capacity make Zambézia+ very vulnerable to natural disasters in the coming decades.

The Coastal Livelihoods and Climate Resilience (CLCR) project, carried out in partnership
with key national institutions dedicated to the long-term conservation of marine-coastal
ecosystems and the sustainable development of artisanal fishing, has been designed to help the
coastal regions of Zambézia+ recover from and reverse the impacts of climate change and over-
fishing, and stimulate sustainable development efforts that promote the particular inclusion of
women and youth, and community development that leads to more reliable and diverse
livelihoods.

1.2. The Zambézia+ Coastal Region
1.2,1. Geography

Zambézia+, the CLCR Project area, includes ecologically sensitive coastal and marine areas in
all tthambema province coastal districts, as well as Muanza, Cheringoma, and Marromeu in
qur@mm& and Moma, Larde, and Angoche in Nampula province:
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On the terrestrial side, moving up from the south, this includes the Gorongosa/Marromeu
complex, and the RAMSAR® site on the north bank of the Zambezi River; the coastal strip from
Quelimane to Pebane from the high tide mark to 15 kilometers inland; Pebane District, including
the block from the coast including Gilé National Park; and the coastal strip reaching 15 km
inland up to the northern end of the Primeiras and Segundas Environmental Protected Area
(APAIPS) in Angoche District. The project zone also includes the planned marine protected area
(PA) offshore from Marromeu, continuing north along a strip 25 kilometers from the shore and
out to sea, ultimately encompassing the entire marine component of the APAIPS.

A key deliverable for CLCR Phase 1'” is the definition of the Global Positioning System (GPS)
coordinates of the CLCR project area. Agreement between MCC and the GoM and confirmation
of the project zone is a requirement that must be met before the Compact’s Entry Into Force
(EIF).

' RAMSAR is a reference to the Ramsar Convention on Wetlands of International Importance Especially as Waterfowl
Habitat. This is an international treaty governing the protection of wetlands negotiated in Ramsar, Iran in 1971. Wetlands
protected under this treaty are commonly referred to as “RAMSAR” sites.

7 Phase 1 is defined as the period between Partnership Agreement signing and Entry into Force (EIF),
focused on preparatory efforts. Phase 2 is the defined as the period post-EIF and focused on implementation of the




1.2.2. Demography, Poverty, and Inclusion

Zambézia and Nampula Provinces are home to 38% of Mozambique’s population, and nearly
half of the nation’s poor. In 2017, 2.67 million people lived within the Zambézia+ landscape,
including about 1.5 million people within 15 km of the coast. The region’s population is very
young, with 49.9% under the age of 15 and a median age of just 15.2 years. Poverty levels of
fisher families in Zambézia+ are estimated at greater than 75%. Nearly all families that rely on
fishing as their main source of income must supplement their livelihoods with agriculture and
gathering.

The rural population of Zambézia+ suffers from endemic malnutrition, with stunting rates that
have been high for many years, averaging 49% in rural areas for children under the age of
three. Adolescent girls are among the most vulnerable because of their high nutrient needs,
which increase with pregnancy.

Nearly 52% of the population of Zambézia province is female and lineage structures are
predominantly matrilineal. Matrilineality, however, does not guarantee that women make
decisions about the use of natural resources, or that women are represented equally in local
governance structures such as Community Fisheries Councils (CCPs) and Natural Resource
Management Committees (CGRNSs). There is a marked gender inequality in access to education,
employment opportunities, decision-making power, access to credit, and participation in political
life. Access to education for girls is notably limited, and this region has the lowest rate of female
school attendance in all of Mozambique. There are also gender disparities in the control of
productive resources: between the ages of 15 and 49, only 14% of women exclusively own a
house, and only 13% own land -- compared to 28% (house) and 23% (land) for men.

1.2.3. Ecology

The Zambezi River system drains an area of more than 1,300,000 km? in six countries (Angola,
Zambia, Namibia, Botswana, Zimbabwe, and Mozambique), and is one of the most diverse and
productive river systems in the world. It provides the Mozambican economy with a dazzling
array of goods and ecosystem services, including food and nursery habitats for fish and prawn
production, crucial coastal protection from erosion, storms, and ever more frequent extreme
climate events, tourism revenues (from hunting, wildlife tourism, and fishing), and carbon
sequestration, among many other benefits.

The Zambezi Delta is a wetland of international importance. It is home to emblematic species of
flora and fauna including buffalo, elephants, hippopotamus, reedbuck, waterbuck, warthogs,
leopards, and crocodiles. The bird life of the Zambezi watershed has unquestioned global
significance: large reproductive colonies of white and gray pelicans, wattled and crowned cranes,
great cormorants, yellow-billed storks, African openbill, African sacred ibis, herons, and other
migratory birds make their home in and pass through this region. The delta’s mangrove
ecosystems, the largest continuous formation of mangroves within the entire western Indian
Ocean region, are fundamental to artisanal fishers and the Sofala Bank's profitable shrimp and
fish industry, again, one of the most productive in the world. The mangroves provide spawning
grounds and a nursery for important marine fauna. The dense tangles of mangrove roots protect
coastal regions by reducing erosion from storm surges, currents, waves, and tides and by




an essential habitat for many species and support the cycling of nutrients and the filtration of
pollutants.

These ecosystems are also valuable for global carbon mitigation on the global scale. With carbon
stock estimates ranging from 373.8 Mg C/ha to 620.8 Mg C/ha, the ecosystems are likely
sequestering between 22 and 39% of the total annual fossil fuel emissions of the entire country.

Zambézia+ is a region of global ecological importance, and the CLCR Project is addressing a
critical need at a pressing moment.
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Source: Shapiro, 2018. Mozambique Mangrove Extent 1995-Present

In Zambézia+, there are mining proposals up and down the entire Project coastline that, if
approved and exploited, will destroy the productivity of this pristine delta. If even just the
projects to mine heavy sands on the 30,379 ha of the Zambézia River Delta that are already
approved go forward, the impact on the Mozambican economy would result in losses of a
minimum of $26 billion USD. Mining has short-term financial gain for shareholders and some
tax revenues to the national government but is accompanied by significant habitat compromise
and local impoverishment.

1.2.4. Economy

The economy of coastal Zambézia+ is characterized by a lack of diversification and innovation
across existing value chains and livelihood opportunities. With no other options available,
young Zambézians who live along the coast end up making their living through subsistence
agriculture and artisanal fisheries, if they don’t leave the region altogether.

Fisheries

According to a range of social and human indicators, Zambézia is one of the poorest regions in
the country. The fishing communities of Zambézia+ are among the worst off because they have
few contacts with the larger national economy and they lack communication, clean water
supplies, health facilities and schools. The ability of fishermen to generate an income is
constrained by their lack of ﬁshing equipment, non-optimal fishing techniques, competition
("often 111ega1) from the nearby semi- 1ndustr1a1 fleet, poor fish processing techmques and a lack of
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skills, organization and resources necessary to manage their economic activities effectively, the
local people are unable to realize the full value of their produce.

Economic Importance of Conservation

The formal protection of coastal and marine habitats plays a pivotal role in conserving the high
biodiversity value and global biological relevance of the Zambezi Delta, including habitats
critical for fisheries and necessary for protecting the coastline from climate-induced extreme
weather events. The ten (10) Protected Areas (PAs) under public, private sector, and community
management in Zambézia+ protect against climate-related events and, when damage does occur,
facilitate habitat recovery.

1.2.5. Threats to the Region

Climate change

As noted earlier, some of the most acute climate change-related challenges are related to the
impact of extreme weather events. Cyclone frequency in Mozambique has risen from one per
decade in the 1950s to four (4) per year as of 2024, affecting mostly Zambézia and its
neighboring provinces, Sofala and Nampula.

Average temperatures in Mozambique have also increased 1.5-2C between 1961 and 2010.
Climate models project that average temperatures will rise by 1C again in the next twenty (20)
years. The number of days where the temperature exceeds 35C will also increase.

Mean rainfall in Mozambique has decreased by an average of 2.5 mm per month (3.1%) per
decade since the 1960s. Moreover, the proportion of days with heavy rainfall events have
increased by 2.6% per decade or an estimated twenty-five (250 days per year. Mozambique in
general has a long history of catastrophic flooding, which occurs almost annually during the
rainy season, and is largely influenced by La Nifia and the Intertropical Convergence Zone.

Zambézia is the most vulnerable province of Mozambique, as well as the most populous
province. The coastal area of Zambézia is the most vulnerable area. In 2012, the former,
Instituto Nacional de Gestao das Calamidades (INGC), published an overview of hazards and
the vulnerability of the Mozambican coast, including tidal range, offshore wave height, cyclone
threat (occurrence, category, and inverse weighting by distance from shore), and elevation
vulnerability. For all four (4) parameters, Zambezia registers the highest level of vulnerability of
any coastal area of the country.

Coastal Mining

There are 431 mining interests in the Zambézia+ region, with over three (3) million hectares
under different types of mining licenses -- from initial study permits to fully operational mining
— which is equivalent to 1/3 of the Zambézia province. Of particular concern is that mining
concessions have been allocated throughout the Zambézia+ project area, with some granted since
the initial consultations between MCC and the GOM. Virtually 100% of the coast of Zambézia
and of southern Nampula has been allocated out on mining licenses for exploration and research
or are occupied by active mining concessions. The majority of these mining operations are for
heavy sands mines in shallow coastal waters, very near the beach, and on the first coastal dune,
whichﬁing,l_gges crucially important environmentally sensitive areas. Although the entirety of an

;n/dij/iﬂ’meﬁc@ssion may not be impacted by mining activities, the concessions themselvés
& 1 X 5
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represent a standing threat to all ecosystems within their boundaries — and in Zambézia, as
mentioned, this represents more than 33% of the total area. Coastal mining that degrades or
destroys mangroves, seagrasses and coastal seabeds poses an unconscionable threat to ecosystem
productivity and to the livelihoods that depend on these ecosystems, such as sustainable fishing.

1.2.5.3 Insurgency:

The provinces in the north of Mozambique have been an experiencing an on-going and violent
insurgency linked to ISIS rebels operating and terrorizing villages. The social and climate drivers
of this insurgency are numerous. However, reports from security specialists underscore that one
of the primary drivers of youth joining the insurgency has been the collapse of fisheries in the
north and the associated lack of other economic opportunities. Many of the same climate,
overexploitation, poor governance of fisheries and lack of controls are also prevalent in the
Zambézia + region. These pressures could be exacerbated by migratory fishers and internally
displaced people traveling down from the conflict in the northern and contributing to the already
overexploitation by local communities. This project hopes to arrest and reverse the declining
fisheries. In turn, it is hoped that it will decrease the economic desperation that may drive
additional disenfranchised youth into the insurgency.

2. Project Overview
2.1. Objective

The objective of the CLCR Project is “To sustainably increase productivity and resilience of
coastal ecosystems in Mozambique.” Coastal ecosystems, degraded from overuse, abuse, and
misuse, are no longer able to support the livelihoods and economic needs of millions of coastal
families -- especially while more frequent and intense climate change events damage
infrastructure, equipment, and even the ecosystems themselves faster than they can presently
recover. In this context, conservation is essential for development. Because the growing
population needs alternatives to existing ways of making a living which are damaging the
ecosystems, the CLCR Project will work to restore damaged ecosystems and their productivity
and introduce new economic activities that will enable Mozambicans to optimize their benefits
from improved ecosystem productivity.

To achieve the expected sustainable increase in productivity and resilience for the entire coastal
ecosystem, including the human communities, the CLCR Project will focus on three thematic
areas:

 Sustainably enhanced ecosystem productivity and climate resilience

 Sustainable coastal livelihoods with resilient community benefits

« An enabling institutional and regulatory environment

2.2. Program Partnership Approach

The GOM and MCC recognize that sustainably increasing productivity and resilience of coastal
ecosystems in Mozambique is an inherently complex, multifaceted, long-term, and adaptive
challenge Such a project can only succeed by learning from and being integrated into ongoing
rentions to Strengthen ecosystem conservation and improve artisanal fishing practices. It
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must be sustained over a longer term than the five-year implementation period of the Compact,
and as such central to the plan are program support for institutional development and community
resilience. We are using the five-year term of the CLCR Project to plan and put in place
structures and investments that will benefit the long-term future of Zambézia+, and the country
as a whole.

The GOM’s Compact Development Team (GDC) used a Program Partnership Solicitation (PPS)
to invite organizations with experience in related interventions and long-term commitments to
their continuity, especially in Zambézia +, to submit proposals. This process asked organizations
to indicate their interest in becoming partners with the GOM and MCC in co-creating, co-
financing, co-implementing, and co-governing the project. The PPS approach enabled the open,
fair, and transparent selection of experienced, skilled, and fully committed partners; this initiated
a co-design process that builds on the experience of the Lead Partners; includes a GOM
commitment to eliminate the threat posed by plans for coastal mining; allows for substantial
MCA Entity (the eventual successor agency to the current GDC) involvement and MCC support
in project development; will provide for shared governance during project implementation; and
has established an adaptive management structure through which MCC financing is expected to
propel a quantum-leap in the quality and impact of ongoing support for the sustainable
development of Zambézia+.

The GDC has identified partners whose expertise, resources, and experience in Zambézia+ will
optimize the impact of MCC funding and MCA Entity involvement, and thereby increase
ongoing sustainability of Project impacts after the MCC funding period. The Lead Partners,
BIOFUND and ProAzul, together with the MCA Entity, will work with a broad network of
implementing partners, community groups, and government institutions, to pursue the Project
Objective in the region in which the CLCR Project is being implemented. The Lead Partners
have worked closely with the GDC in planning the activities, and the MCA Entity, once
established, will have the authority to oversee compliance during Compact implementation in
accordance with MCC requirements.

The partnership mechanism enables the Compact funds to strengthen the CLCR Project. The
Partners selected have capabilities and pre-existing networks of other organizations that can also
be expected to contribute to the Project Objective. The list of Sub-recipients who will join the
Lead Partners in carrying out the grant activities that were identified and approved during the
award process is set out in Annex O. No further approval is required of Sub-recipients listed in
Annex O. Additional Sub-recipients may join the Partner in carrying out the grant activities
subject to a process approved by the MCA Entity. This may require that the partners conduct a
tender process in order to compete and identify new Sub-recipients not already identified under
this agreement.

The $100M USD provided by MCC for the CLCR Project will be complemented by $44M USD
in leverage financing provided by the Lead Partners. Because of the collaborative partnership
approach, national partners, provincial institutions, and local communities will be able to assume
and continue to manage the activities upon completion of the five-year Compact, so that fisheries
and livelihoods are improved, collapsing coastal ecosystems are restored, sustainability is

assured, and Mozambique is able to comply with its own laws and international commitments.
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2.3. Thematic areas

The activities included in the CLCR Project design, and the achievements expected, are grouped
in the three thematic areas identified in 2.1.

The Project will be guided by an adaptive management process that will, on an annual basis,
assess the progress of the CLCR Project and changing socio-economic dynamics affecting and
affected by the Project, and enable the MCA Entity and Lead Partners to clarify and refine the
timing and sequence of achievements expected, and the corresponding workplans.

2.3.1. Sustainable enhancement of ecosystem productivity and climate resilience

The CLCR Project has, as a primary focus, the development and improved management of
ecosystems to increase their productivity and resilience. The restoration and support of existing
Protected Areas (PAs) will be complemented by the creation of new, community-identified,
conservation areas and marine protection zones. The major achievements expected within this
focus are:

 Restoration and sustainable management of coastal and marine resources.

« Strengthened government supervision, oversight and the implementation of existing legal
protections.

« More sustainable ecosystem management practices by communities and companies.

» More effective management of existing PAs.

+ Creation of new, effectively managed, PAs -- including Locally Managed Marine Areas,
(LMMAs), and areas under Other Effective Conservation Measures (OECMs)'®, in the
Project area.

» Degraded ecosystems restored inside and outside PAs (landscape-level approaches).

2.3.2. Sustainable coastal livelihoods and resilient community benefits

The Project will also focus on the development of preconditions and opportunities for
sustainable, viable and inclusive livelihoods and value chains based on the natural resources of
Zambézia+. The major achievements expected within this focus are:

+ Ecosystem delivery of equitable and inclusive benefits in particular for women and youth,
but also including other community members -- including non-monetary benefits to local
communities such as efforts that will provide protection to communities from the threat
of storm surges and extreme weather.

« New gender-inclusive, socially responsible, environmentally sustainable, and resilient
livelihoods, including increased sustainable offtake of natural resources for home
consumption.

 Statutory payments (forestry, hunting, fishing etc.) and green-blue carbon credit
payments to communities.

« Implementation of funds to support artisanal fishers transitioning from beach seine gear
to more selective gears, and to provide grants for investments to develop and pilot new
business ideas and practices within blue and green value chains.
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+ Training and access to finance, technology, markets, and technical assistance for blue and
green economy actors.

» Advancement of partnerships among local communities, the local, provincial, and
national government(s), and the private sector, to define and shape the strategic vision for
change.

2.3.3. Enabling institutional and regulatory environment

To achieve sustainable coastal livelihoods and climate resilience, the CLCR Project will also
undertake activities that establish and nurture the institutional, civil society, and regulatory
foundations needed to create an environment that enables achievement and sustainability of
ecosystem resilience and community livelihoods. The major achievements identified as essential
in the enabling environment are:

» Improvements that update and make the Mozambican legal framework more internally
coherent and comprehensive.

» Enhanced institutional capacity for specified government departments and partners to
implement the legal framework.

* Documentation and routine updating of tenure rights within a functional land
administration system.

« Empowerment of women, youth, and others in local communities, to sustainably manage
coastal and marine resources through fair, inclusive and equitable governance
mechanisms (such as Community Fisheries Councils (CCPs) and Community Natural
Resource Management Communities (CGRNSs)).

» Development of innovative sustainable financing mechanisms for conservation that will
benefit the Zambézia+ region in particular, and Mozambique as a whole.

2.3.4. Project Partners and Adaptive Management Process

To determine the scope of the CLCR Project and to plan and manage the implementation of the
Project’s activities, the GDC, with MCC support, is partnering with two national Mozambican
institutions, the Fund for the Development of the Blue Economy (ProAzul), and the Foundation
for the Conservation of Biodiversity (BIOFUND). During the project co-creation process,
ProAzul established an implementing agreement with the international development nonprofit
organization ACDI/VOCA. BIOFUND and ProAzul have a history of working with multiple
pertinent organizations, and as such these Lead Partners bring a functional and interconnected
network of many of the national and local organizations with experience in conservation and
community development in coastal areas of Mozambique, including the Zambézia+ project area.

Thematically, while the Lead Partners are tightly coordinated and have overlapping activities,
BIOFUND’s primary focus is on strengthening coastal resilience through the expansion and
enhancement, and improved management of Protected Areas, and ProAzul, with its collaborating
partner, ACDI/VOCA, is engaged with enhancing livelihoods through the better management of
fisheries and blue and green value chains. These activities depend on each other: fisheries will
not be sustainable if the critical coastal and marine habitats of Zambézia+ continue to be
degraded through overexploitation, mismanagement, and the harsh impacts of extreme climate

events: .
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2.4. Lead Partners, BIOFUND and ProAzul®

BIOFUND is an independent non-profit foundation with public utility status specialized in
conservation and supporting ecosystem productivity in Mozambique. Its work sustains and
reinforces support for marine and terrestrial PAs throughout the country. BIOFUND finances
biodiversity conservation and has extensive expertise in the protection and sustainable
management of ecosystems. Its mission is to support the conservation of aquatic and terrestrial
biodiversity and the sustainable use of natural resources, including the consolidation of the
Mozambican national system of conservation areas. Within the CLCR Project, BIOFUND will
have a leadership role in the thematic area of sustainable coastal livelihoods and community
resilience.

BIOFUND will function as a managerial and financial intermediary, and will identify, monitor,
and mentor Sub-recipients in Zambézia+, working with existing partners, where these exist on
the ground, and selecting new partners where required. BIOFUND already works with more than
30 Sub-recipients and has a proven track record of supporting the long-term sustainability of its
collaborations and projects. BIOFUND has an endowment more than $56,000,000 USD and
manages $100,000,000 USD more in additional donor funding. BIOFUND brings over
$34,000,000 USD in leverage funding to the CLCR Project through complementary programs
and projects and in service to the Zambézia + landscape. Some of the leverage is building on
project activities funded by other donors in conservation, some is utilizing BIOFUND’s trust
fund to support additional activities, and in other cases, BIOFUND’s leverage comes from
carbon finance generated from private investors that BIOFUND will support in the future. The
flexibility of BIOFUND’s approach allows for scalability and increases the absorption capacity
of the CLCR Project in the event of additional funds becoming available. During the
implementation of the CLCR Project, BIOFUND will be using MCA Entity’s resources to attract
additional donors and leverage new funding from outside sources to contribute to various aspects
of the Project. These multiplier effects will build on the CLCR Project’s successes and expand
the impact of the Project’s investment, leadership, training, and resources to additional
geographic areas along Mozambique’s coast.

ProAzul is a public fund under the mandate of the Mozambican Ministry of Sea, Inland Waters
and Fisheries (MIMAIP); they are dedicated to financing coastal and inland waters’ livelihoods
and providing sectoral economic and financial technical assistance related to the blue economy.
ProAzul’s mission is to promote the sustainable development of the blue economy by allocating
resources and supporting the management of programs, projects, and investments throughout the
country. ProAzul will have a leadership role in the thematic area of sustainable coastal
livelihoods and community resilience, working in close coordination with its collaborating
partner, ACDI/VOCA.

ProAzul is in a unique position to leverage other financial resources for the CLCR Project. It
already implements a $14,000,000 USD MaisPeixe grants fund, which supports enhancing
marketing and processing opportunities in fisheries, and will target the use of MaisPeixe grant
funds in the Zambézia+ region toward CLCR Project priorities. ProAzul will also grow the

: www.proazul.gov.mz.
Wigp

F S ! For more information on BIOFUND, visit: www.BIOFUND.org.mz. For more information on ProAzul,
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MaisPeixe funding pool by demonstrating success in sustainable fisheries and diversified
livelihood activities, and by linking financing from other donors and government sources to
support the national Beach Seine Removal Program and locally managed fishing areas. In
addition to the CLCR Project’s funds and that of other donors, ProAzul also expects to leverage
an additional $5-10,000,000 in Mozambique government funds to complement project activities.

ProAzul will have a leadership role in the thematic area of sustainable coastal livelihoods and
community resilience, working in close coordination with its collaborating partner
ACDI/VOCA.  Also, ProAzul will lead the development of a Climate Smart Marine Aquapark
around an established anchor company in Zambezia, AQUAPESCA, and for the creation of the
new Locally Managed Marine Areas (LLMAs) ProAzul will partner with WWF and WCS.

Key Sub-recipient ACDI/'VOCA, under ProAzul’s Agreement

ACDI/VOCA is an international development nonprofit organization based in Washington DC,
that fosters broad-based economic growth, increased living standards, and community
development. As a key Sub-recipient of ProAzul, ACDI/VOCA leverages market-based finance
to enhance the value chains it supports. ACDI/VOCA will be leading several of the activities
aimed at developing sustainable coastal livelihoods, community resilience, and gender and youth
inclusion in partnership with ProAzul’s Matching Grant Unit and the BIOFUND Programs Unit.
ACDI/VOCA and ProAzul may engage with additional Sub-recipients as listed in the following
section and in accordance with the terms of this Agreement.

2.5. Consortia of Project Sub-recipients and Implementing Entities

The Partners and their consortia of collaborator organizations will focus on deliverables in their
respective areas of expertise. Conservation International (an American non-governmental
organization that works in conservation, sustainable fisheries, climate finance and mangrove
protection) and Terra Firma (a Mozambican NGO that has been Workmg on customary and
formal land administration, land tenure, and land management issues in the country for twenty
(20) years) will be among the implementing partners for the work in Zambézia+ and are
approved Sub-recipients of the CLCR Project. Terra Firma will, at times, make Subawards to
organizations with prior experience to directly implement work with communities, with some of
these discussed below. A list of Terra Firma’s planned Sub-recipients is listed in the Annex O on
pre-approved Sub-recipients and includes: Avante, NANA, Terra Nossa, Nitidae and AMDER.

These pre-approved Sub-recipients will work to build the capacity and support various
government agencies with the mandate to manage protected areas and protect fisheries. The
Ministry of Land and the Environment (MTA) and MIMALIP, as well as the Ministry of Mineral
Resources and Energy (MIREME), benefit from this Project. Each of these has several relevant
subsidiary public institutes such as the National Administration for Conservation Areas (ANAC),
the National Institute for Development of Fishing and Aquaculture (IDEPA), the Oceanographic
Institute of Mozambique (INOM), and the National Fisheries Administration (ADNAP) that also
benefit from the collaboration and capacity building built into the CLCR Project.

Additionally, the pre-approved Sub-recipients listed in Annex O includes NGOs that are the
official co-managers of individual PAs, with long-term management concessions where the NGO
manages the Protected Area on behalf of the government and interfaces with local communities

her ﬁﬁecte@ area stakeholders. Fondation Frangois Sommer—International Foundation for

h& Management (co-managers of Gilé National Park), the Frankfurt Zoological Society
A\
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(co-managers of the Marromeu Reserve), and the Gorongosa Restoration Project (co-managers
of the Gorongosa National Park and Coutada 12), and the legal concession holders of Coutadas
10, 11, 14, Luabo Micuane, and Mahimba Game Farm all have legal mandates for these areas
and as such have been directly selected as CLCR Project partners as all have legal mandates for
these areas.

The scope and complexity of the CLCR Project also requires additional partners who have been
identified as Sub-recipients by the Partners. These entities are also included in Annex O as pre-
approved Sub-recipients. Space for Giants has been identified because they have an MOU signed
with government departments for specific roles. Five other organizations are already working in
areas of importance for the CLCR Project and bring leverage funding as well as technical skills
that would be otherwise lacking, including: Conservation International, Wildlife Conservation
Society (WCS), Likhulu Foundation, the Mozambique Association of Safari Operators (AMOS),
WWEF, and Aquapesca.

Similarly, ACDI/VOCA and ProAzul pre-identified certain local and international partners
whose mission, programs and activities align with the mission, programs and activities of the
project. The CLCR Project plans to engage these partners through the Partnership Fund for sub-
awards consistent with their mission, programs and activities. These partners are part of the list
of pre-approved Sub-recipients in Annex O: 60 Decibel, Abalobi, Adicional, Alif Quimica,
Amplio, Appload, Av Ventures, Banyan Tree, Blue Ventures, COSVI, Canopy Planet, Earth
Ranger/A12, Fire Island, Green Light Africa, Levasflor, Marine Megafauna Foundation,
MozTarget, Open Water Systems, Pedra a Pedra, Rare International, Topuito Isles, UniLurio
Business School, VerdeAzul.

While the Partners have extensive networks of implementing organizations, there are geographic
and programmatic gaps in marine protected areas and some livelihood/market development
opportunities like ecotourism that will need to be scaled-up with this expansion into Zambézia.
Additional Sub-recipients for specific actions will be selected by the Partners with the MCA
Entity approval through a process approved by the MCA Entity in Phase 1, prior to entry into
force. In this way new partnerships will be formed, collaboration methods and relationships
built, and local organizations will be involved in Project activities. BIOFUND, ProAzul, their
collaborating partners and Sub-recipients will work with organizations, groups, and communities
that already have a track record in different parts of the Zambézia+ region and that are therefore
positioned to sustain the CLCR Project initiatives in the future. These partners will receive
training, curricula, mentorship, and capacity building, and—in some cases—equipment, and will
participate in the Project within their areas of mission, programs and activities.

In local communities, the CLCR Project will work with the community structures already in
place to reach beneficiary populations, such as traditional leadership and existing community
organizations such as women’s groups, CGRNs, CCPs, farmers’ groups (including associations
and cooperatives), savings clubs, and land associations, among others. The Project will also
facilitate the establishment and training of new community groups, as required, using a gender
and social inclusion lens as part of the development and mentorship process.

Partnership Management

The CLCR Project’s partnership and project management is designed to enable the Lead Partners
ercise-operational management jointly and in coordination with the MCA Entity, ensuring
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that financial and human resources are managed in an efficient, results-oriented manner in
accordance with the Project’s objectives and fiduciary procedures while:

* leveraging their strengths and building on their prior experience;

* accepting guidance from the Partnership Advisory Committee and other relevant key
parties;

* receiving oversight from the MCA Entity to ensure compliance with the requirements of
the MCA Entity’s Board of Directors, the GOM, and of the MCC as the Compact funder;

* absorbing lessons learned through the experience of local on-the-ground government,
nongovernmental and community organizations; and,

* learning, adapting, and incorporating lessons into each successive annual workplan.

To this end, the Project will finance the operational costs of ProAzul and BIOFUND related to
components of the Partnership’s operational management, providing support for ongoing project
coordination, fiduciary and safeguards management, fund development capacity building and
hiring, monitoring and evaluation, and communications. This will allow ProAzul and BIOFUND
and local governments to engage widely with non-traditional and local actors including civil
society and community-based organizations to promote local voices, needs, and preferences
regarding decisions concerning the Project.

2.5.1. Governance and Management of the CLCR Project

The CLCR Project’s governance and management structures are designed to enable and reflect a
sustained partnership and collaboration between the MCA Entity, BIOFUND, and ProAzul
throughout the life of the Compact; delineate between advisory functions, shared strategic
direction setting, decision-making, and progress monitoring and the operational management of
implementation activities; and support Maputo-based and field-based coordination - of
implementation activities.

The governance and management structures include seven elements:

* Partnership Advisory Committee

* Management Team

* Coordination and Implementation Team

* Maputo Coordination Units

* Zambézia+ Implementation Unit

* Sub-recipient Oversight and Support

* Monitoring, Evaluation and Learning Functions

The relationship between and function of these entities, as well as the composition and roles and
responsibilities of representatives of these entities, will be further defined and documented in the
Governance and Yearly Implementation Plan, which will be reviewed and updated on an annual
basis during the annual learning and planning sessions.




Overall Structure

Legend
Management Team L Partnership Advisory Committee
_ - - BIOFUND g Government, Donors, Civil Society, Private Sector
 Profzul staff T
BIOFUND staff A
Coordination and Implementation Team
BIOFUND Coordinator
(Maputo)

Zambezia Deputy Coordinator /
Implementation Partnership§ Coordinator
Unit (Quelimane)

Pursuant to Section 1.6 of the Agreement, the goals and objectives of CLCR Project will be
guided and advised by a Partnership Advisory Committee formed to ensure that the Partnership
between MCA Mozambique Entity, BIOFUND, and ProAzul achieves its goals, adapts to
changing contexts and opportunities, manages risks, and brings the necessary human, financial
and intangible resources to bear toward the success of the CLCR Project in a timely manner.
The Parties agree that the Committee will be constituted and prescribed the competencies and
areas of authority as outlined in the Governance and Yearly Implementation Plan(s).

The Partnership Advisory Committee will be a consultative multi-sector body designed to help
the MCA and Lead Partners in managing the Project. The PAC will provide advice to the
Management Team, with quarterly meetings (virtual or in-person) during Phase 1, and at least
semi-annual meetings during Phase 2. The Secretariat function will alternate between
BIOFUND and ProAzul.”

In addition to the MCA Entity, BIOFUND, and ProAzul representatives, the PAC membership
may comprise representatives from relevant government agencies (MTA, MIMAIP, MEF and
MIREME), other donors, academia, civil society, and the private sector. As the CLCR Project
evolves, PAC membership may evolve and/or new members may be invited to participate. The
PAC will help guide the strategic direction of the Project over its life cycle, marshal support for
the Project, work to identify and mitigate risks and issues, and help to mobilize new resources for
the Project. The PAC will provide expertise, analyze and consider the big picture of how project
resources are utilized, and provide advice, as well as support other stakeholders to help ensure
the Project’s success.

2% The PAC Secretariat function includes but is not limited to: coordinating the schedule and agenda for
PAC meetlngs managing logistics for PAC meetings (exclusive of any travel costs for PAC members), managing
related to PAC meetings, documenting meeting summaries, managing action items and follow-up.
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The Management Team guides the implementation of this Agreement, informed by the advice of
the Partnership Advisory Committee, and provides for strategic direction setting, strategic
decision making and problem solving, ongoing coordination, and monitoring for the CLCR
Project. It comprises senior management of the MCA Entity (Managing Director for the CLCR
Project), ProAzul (ProAzul Director of Program), and BIOFUND (BIOFUND Senior Project
Coordinator). The Management Team’s purpose is to focus on strategic direction setting,
decision making, and progress monitoring of the CLCR Project and to maintain alignment and
routine communication among senior managers from the MCA Entity, BIOFUND, and ProAzul.
The Management Team will not manage the operational, day-to-day activities of BIOFUND and
ProAzul.

The Management Team will meet monthly to discuss program direction, review progress and
implementation plans, resolve issues, and discuss opportunities related to the strategic direction
and progress of the CLCR Project. The Management Team will work together to ensure that the
respective CLCR Project activities and contributions of the MCA Entity, BIOFUND, and
ProAzul are coordinated appropriately. Ideally, monthly meetings should focus on the strategic
management of the program and minimally, the quarterly meetings would be a review of the
Milestones, financial spending and targets for the next quarter to ensure that the MCA Entity can
maintain accurate and realistic Disbursement Request projections. After entry into force, and at
their (unanimous) discretion, the Management Team may decide to meet on a quarterly basis.

The BIOFUND and ProAzul Coordinators (Maputo), together with others, as determined by
BIOFUND and ProAzul, will form a Coordination and Implementation Team (CIT) to lead on
project implementation focused more on the day-to-day operations and logistics of the work.

2.5.2. Oversight

In addition to being a partner with BIOFUND and ProAzul for the strategic direction setting and
related decision-making for the CLCR Project (as described above), the MCA Entity will provide
oversight and technical support to the Lead Partners on such issues including, but not limited to,
M&E, compliance, safeguards, and engagement with the GOM as required.

Ongoing monitoring and evaluation will focus on capturing progress towards the overall project
goals and ensuring the MCA Entity’s compliance with the Compact’s terms and M&E
requirements. The MCA Entity’s responsibilities in the implementation of the Partnership are
further explained in Annex C.

2.5.3. Workplans

The CLCR Project will be divided into two Phases to correspond with activities that are
appropriate for and may be completed prior to the Compact’s entry into force (EIF) (Phase 1),
and those that constitute project implementation and will be conducted after EIF (Phase 2).
Phase 1 will commence upon the signing of the Program Partnership Agreement (PAA) and
continue until EIF. Phase 2 will commence upon the Compact’s EIF and comprise project
implementation activities during the 5-year Compact implementation period, expected to be
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As a collaborative and ongoing Partnership, the CLCR Project requires an iterative process of
learning and revising, with yearly reflection on the many moving parts that will go into the
Project’s deliverables. Project activities will form the basis for the preparation of annual
workplans that may be adjusted in accordance with lessons learned and progress made, further
informed by preliminary results identified and registered by the Monitoring, Evaluation, and
Learning (MEL) team.

BIOFUND and ProAzul will hold annual learning and work planning sessions in Mozambique
with relevant Government representatives, the MCA Entity, MCC, and collaborating partner
staff. The purpose of these annual learning and work planning sessions will be to assess program
progress and reflect on achievements, roadblocks, and lessons learned from the previous year
and make any needed or necessary changes for the coming year(s). Participants will also
consider potential improvements to be made to the implementation of the Partnership. During
each annual learning and work planning session, there will be parallel sessions of 2 to 3 days
focused on each thematic area, facilitated by the respective collaborating partner(s) of each group
of activities, as well as discussions about the overall Partnership health and how collaboration
among the CLCR Project Partners is enabling the achievement of the Project’s outcomes. Annual
learning and work planning sessions will start in the latter half of Phase 1 to prepare for Phase 2,
and then be held in the final quarter of each Phase 2 implementation year in preparation for each
upcoming year.

Thereafter, annual project workplans will be submitted and subject to MCA Entity approval.

2.5.4. Conceptual Summary of Key Activity Groups

This section presents very brief overviews of the types of activities expected to inform
preparation of the annual workplans. The activities listed are contained within conceptual
explanations of why each set of interventions, including those already planned for Phase 1
(occurring prior to EIF) and those proposed for inclusion in the workplans during Compact
implementation (Phase 2), is needed to help effect the changes sought in the thematic areas
identified in Section 2.3 of this Annex B. Phase 1 activities are designed to provide a strong
foundation for Phase 2, enabling the CLCR Project to accelerate in Phase 2 and to achieve the
agreed results in the stipulated timeframe of five years.

The following Section 5 of this Annex B (Phase 1 Activities) identifies activities to be
undertaken prior to EIF, the parties responsible for their implementation, and their anticipated
costs, thereby providing a link to the Milestone Disbursement Schedule provided in Annex M.
During Phase 1, the Lead Partners, ProAzul and BIOFUND, will work with the MCA Entity and
MCC to refine the theory of change and the indicators that will be used to measure completion of
the sets of activities included in the Project workplans.

2.6. Activities to sustainably enhance ecosystems productivity and climate resilience

Measures taken under the CLCR Project to restore degraded habitats and ecosystems within the
Zambézia+ landscape will address falling fisheries productivity and help replenish stocks.
Sustainable management of the coastal and marine resources will prevent further degradation and
~ bild tesilience in the face of climate change and increased impacts of more and more severe
& olimate 'e\??int's.
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Mozambique already has a number of important legal protections for natural ecosystems in
place, but on-the-ground application and compliance monitoring are very weak. The Project will
include a set of targeted activities to strengthen the capacities within provincial and local
governments in Zambézia+ to inspect, monitor, and enforce the implementation of existing laws,
rules, and regulations to ensure protection of important and sensitive ecosystems. These activities
include:

geospatial identification of Project Areas and agreement with MIREME to avoid, nullify,
cancel, and/or otherwise mitigate the negative impacts of mining concessions in CLCR
Project Zones, as stipulated in Article 8 of the Compact.

the provision of resources for the Provincial Directorate of Infrastructure to undertake
regular visits to active mining operations and monitor implementation of each mine’s
Environmental Management Plan, its Biodiversity Offset Management Plan, its
community engagement, and its compliance with mining regulations.

support for the marine surveillance, monitoring and technical capacities of MIMAIP.

support for effective implementation of the beach seine removal program, including:
o creation of a baseline map of beach seine “kof spots” In Zambézia+.
o analysis of experiences to date and best practices for replacing beach seine with
other kinds of fishing gear.
o development and implementation of a methodology to assess the economic and
social impact of beach seine removal, particularly on youth employment,
including a risk mitigation plan.

Government application of legal measures will be effective when supported by scientific
knowledge, most communities, and many companies. The Project will:

support research and monitoring of key ecological habitats to improve scientific
information and ensure that all project activities are in line with the best up-to-date
knowledge available about natural resources in the Zambézia+ region.

engage women and youth in local communities in the study of coastal and marine
biodiversity,

o discuss the benefits of sensitive habitats for the communities’ well-being,

o use local knowledge in land delimitation, and

o ensure community land use plans mark sensitive habitats as areas to be preserved.

bolster community capacities to monitor the use of local resources by mining, fishing,
forestry, and other companies that extract the natural resources the community needs.
identify and facilitate the use of opportunities to optimize the positive impact of
biodiversity offsets legally required of resource-exploiting companies.

collaborate with companies developing projects for blue carbon credits, sustainable use of
wildlife, or improved coastal and marine habitats.

Establishment and effective management of coastal and marine Protected Areas (PAs) are the
core of ecosystem productivity in the Zambézia + landscape. The Project will:

support the creation of Locally Managed Marine Areas (LMMAs) including no-take
zones where no fisheries resources may be extracted.
ensure that action plans prepared within the National Mangrove Strategy and Action Plan

-are ! relevant to the specific realities of Zambézia+.
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e complete the work necessary to bring the RAMSAR site on the north bank of the
Zambezi Delta under national legislation.

* support the new co-management partner, Frankfurt Zoological Society (FZS), in the
Marromeu National Reserve.

* support the process underway to include a significant new marine component in the
Marromeu Reserve.

* identify and bring on board a dedicated co-management partner for APAIPS.

- support PA infrastructure, conservation planning, ecological management, revenue
generation, communications, and finance and administration.

« provide grants to the Zambéziat PAs that address community development,
environmental awareness and education, and sustainable livelihoods in the PAs and their
buffer zones.

- prioritize gender and youth inclusion in interventions on incomes, education and capacity
building.

« provide PA managers and local community leaders with a natural disaster specialist to
help create locally-tailored Disaster Preparedness Plans.

2.7.  Activities to develop sustainable coastal livelihoods and community resilience

Coastal communities will significantly improve their livelihoods when they have strengthened
resource rights to productive ecosystems, sustainable management practices, and enhanced
technical and financial capacities.

Healthy marine and coastal ecosystems can provide local communities with non-financial
benefits such as storm surge reduction, sediment stabilization, carbon sequestration, nursery
habitats for fish and other species, intertidal resources for gathering, water provision services,
pollination services, recreational opportunities, provision of building materials, and traditional
medicines. Financial benefits should also be significant and notable. Local communities are
heavily reliant on the sale of fish, crustaceans and other marine products for their income; they
will directly benefit from increased productivity. In addition, communities are legally entitled to
receive 20% of the government income from taxes paid for tourism, hunting, and forestry
exploration, while 13% of the cost of fishing licenses is to be transferred to local CCPs.
Currently, however, these benefits do not flow effectively nor equitably to impacted
communities. Carbon credits may provide another revenue stream to coastal communities.

The Project will:

« seek to create and train local community bodies to receive and manage the resources and
ensure that such bodies are equitably and transparently governed, with meaningful
participation by and equitable benefits to all community members including women,
youth and marginalized groups.

 support the development of a legal framework for carbon management, with CLCR
Project funding and with leverage financing from other sources.

« undertake to make environmentally sustainable, ecologically resilient, and inclusive

livelihoods available to individuals, including the use of the sustainable offtake of natural
_resources for home consumption.
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2.8.

set up a Beach Seine Removal Fund to finance the transition of artisanal fisherfolk to
more sustainable gear.

reduce the dependency of youth on illegal fishing and hunting and of women on using
fire for land clearing in subsistence farming.

empower women and youth in resource management and value chains linked to the
marine ecosystem, like fisheries and aquaculture, as well as related sectors such as
tourism and energy.

develop an Aquapark, combining intensified shrimp farming with habitat restoration and
biodiversity and community climate adaptation benefits. In collaboration with an anchor
company already settled in Zambézia+, work with organized farmers in cooperatives and
other stakeholders to:

o restore blue carbon ecosystems,
test a model to lessen the environmental impact of shrimp farms,
enhance wellbeing and livelihoods in farming communities,
increase productivity, profitability and resilience on shrimp farms, and
enhance job opportunities for women and youth,
catalyze replicable opportunities for investors.

O O O O O

Activities to provide an enabling institutional and regulatory environment

At the national level, the CLCR Project will contribute to drafting new legislation and adjusting
existing legislation, focusing on a small number of decrees on key themes such as carbon,
community co-management, and legal rights over coastal and marine resources. The major focus,
however, will be on enhancing the institutional capacity of specific government departments and
institutions.

To this end, the Project will:

provide training and access to technical advice to build the capacity of the ANAC
Business Development Unit to develop economic activities to support national parks’
finances.
strengthen the coordination between MIMAIP and MTA to establish and oversee marine
PAs.
enhance technical capacities to set up and support community conservation mechanisms
in the marine and coastal space.
support a national Mozambican framework to realize the potential of carbon finance by:
o working with private sector investors in the Zambézia+ landscape,
o working with the national government on regulations,
o collaborating with the ongoing African Carbon Markets Initiative (ACMI) to
develop a Roadmap for a Voluntary Carbon Market in Mozambique, and
o exploring, incubating, and potentially piloting new mechanisms such as mangrove
insurance, debt swaps, jobs-for-nature, private sector leveraging, and impact
investment.
raise national awareness of the vital role of biodiversity in providing livelihoods and the
intimate relationship among healthy ecosystems, coastal protection, fisheries, and human

_ wellbeing through:

MIA
.....

+ . biodiversity exhibitions,
RE NN
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o identification of youth change agents through GYSI and GALS analysis and
interventions, and

o studying the feasibility of an interactive marine learning center and a marine
academy to train coastal and marine conservation specialists and leaders.

Establishing the legal rights of individuals and communities in the landscape is a critical
enabling condition. Consequently:
« mapping community boundaries to establish their tenure rights will be one of the first
activities undertaken during Phase 1 (to be undertaken by collaborating partner, Terra
~ Firma).
+ the tenure survey will promote enhancement of the national policy and institutional
frameworks to ensure alignment with conservation objectives, identify opportunities to
promote the wildlife economy, and clarify mandates for CCAs and marine PAs.

The Project will also strengthen the technical and institutional capacities of all Project partners
by:
e developing the capacities of BIOFUND and ProAzul to manage the significant increase
in resources and responsibilities that accompany the Project;
e drawing on lessons learned by all participating national and local organizations to build
capacity, develop best practices, and to leverage each other’s experiences;
* mapping the relevant organizations that can add value to activities at the local level; and
+ prioritizing the inclusion of women and youth in the management and sustainable
exploitation of coastal and marine resources.

3. Phase 1 Activities
3.1. Project Organization

In the estimated sixteen (16) months between the signing of the Program Partnership Agreement
by the Parties and EIF, the following activities will be completed:

e Creation of the CLCR Management Team and the Partnership Advisory Committee
(PAC).

o The Management Team will be constituted at the beginning of the Compact and the
first official meeting will be held immediately after official signing of the CLCR
Project’s Program Partnership Agreement. The Management Team will confirm
which institutions will be invited to participate in the PAC and the inaugural PAC
meeting will be held during Q2 2024. The Management Team will work with the
MCA Entity and human resources departments at ProAzul and BIOFUND to develop
the Terms of Reference for the Management Team and the PAC, as well as CLCR
Project-relevant policies, regulations, guidelines, and accountability mechanisms.

*  Phase I operational workplan.
Within one month of the Program Partnership Agreement being signed by the
Parties, the Management Team will approve the Phase 1 workplan and submit it to
the MCA Entity.
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® Develop position descriptions and recruit additional BIOFUND and ProAzul staff. To
ensure that the full complement of staff in Maputo and in Quelimane are in position well
before EIF, the Management Team will:
o Develop position descriptions for BIOFUND and ProAzul personnel and recruit key
national level staff by October 2024;

o Finalize key training national staff by the end of 2024 and finalize national and
Zambézia+ staff hiring before the end of June 2025.

® Prepare Sub-awards (between June 2024 — July 2025)

o First round: sign sub-award agreements for Terra Firma and ACDI/VOCA
immediately after the Program Partnership Agreement is signed with first
disbursements and start-up in June 2024.

o Second round: Prepare sub-award agreements by the end of September 2024 with
Disbursements and start-up by end October 2024 for pre-approved Sub-recipients:

m Conservation International
Gorongosa Restoration Project
Mozambique Association of Safari Operators (AMOS)
Space for Giants
Likhulu Foundation
Wildlife Conservation Society
WWF
m AQUAPESCA _
© Third round: Sub-award agreements with other Sub-recipients and PA operators, for
implementation after EIF:

m By the end of December 2024: Develop terms of reference of tendering
studies under the Phase 1 CFF-funded period and refine the first annual
implementation workplan based on the Program Partnership Agreement,
and address, among other issues: Administration and Management, GALS,
Conservation Activities, Community Development, Environmental
Education, Safeguards and Monitoring obligations, and Reporting
requirements and expectations.

m By the end of March 2025: Other Sub-recipients and PA operators submit
proposals for negotiation and final planning.

m By the end of June 2025: Approvals and sub-award signatures

m Q2 2025: Recruitment and preparation

m Following EIF: Begin implementation.

® Develop a harmonized Project Implementation Manual for ProAzul and BIOFUND,
together with the MCA Entity (by the end of November 2024). This process will be
guided by BIOFUND and ProAzul’s experience and procedures, including their existing
Program Implementation Manual for their collaboration on the 10-year, $500,000,000

World Bank project: “MozRURAL: Multiphase Sustainable Rural Economy Program.”
/f—”’lfhts qmanual was finalized in 2022 and is currently in use. The new CLCR Project
7 a0 Impie, neptation Manual is projected to have chapters including Framework,
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Management, Planning and Communication, Operational Procedures for the Zambézia+
field office, Financial Management System, Gender and Social Inclusion, Internal
Controls/Audits, Procurement, Matching Grants, and Environmental & Social
Safeguards.

Develop a harmonized Project Financial and Human Resources Manual for ProAzul and
BIOFUND (by the end of November 2024). Each Lead Partner will manage its own
finances and directly hire its own staff. However, the CLCR Project’s team will require
guidance on issues such as accounting for shared expenses, joint management by two
coordinators of the single Field Coordinator, the operation of a joint MEL unit, and
procurement and grant processes in compliance with MCC Program Procurement
Guidelines and MCC Program Grant Guidelines. The Management Team will instruct the
BIOFUND and ProAzul finance and HR teams to review the chapter on Financial
Management in the existing MozRural Program Implementation Manual, then update this
and incorporate a relevant customized human resources chapter.

Design a Community / Stakeholders Engagement Plan (by the end of December 2024)
Under the direction of the Management Team and in consultation with the MCA Entity
and MCC, the Maputo Coordinators will develop the Stakeholders Engagement Plan.
Material gathered by the MCA Entity and MCC will be valuable in contributing to this
Plan, which will be presented to the Management Team and the PAC for approval.
Develop and apply a robust M&E Framework (by EIF)
The MEL specialists from the Lead Partners and Terra Firma, in consultation with the
MCA Entity M&E team, will develop the M&E framework with clear indicators and
systems to monitor project progress, ensuring that this is fully operational by EIF:

o By the end of August 2024: Project GeoPortal online, available for data upload by

partners with link sharing all spatial data to ADE Systems

o By the end of February 2025: Develop preliminary MEL plan

By the end of May 2025: Finalize MEL Indicator Table and PIRS sheets

o By the end of June 2025: Develop MEL Manual, adapted from MozRural M&E
Manual

o By the end of 2025: Produce calendar of learning events for 2025 and 2026
(Pause and Reflect, annual CLCR Project Learning Platform meeting, etc.)

o}

Develop a Sustainability Plan for the post-agreement period (by the end of
December2025)

The Lead Partners will work closely with collaborating partners — in particular,
government departments from MIMAIP, MTA and MIREME - to develop a
Sustainability Plan to ensure that the initiatives are sustainable in the period after the end
of the Compact. This will be overseen by the Management Team and supported by the
Partnership Advisory Committee.
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ANNEX C

MCA ENTITY PARTNERSHIP CONTRIBUTIONS

MCA Entity will implement the activities and commit the resources described below (“MCA
Partnership Contributions”) to the implementation, advancement, and success of the
Partnership, in addition to disbursement of the Award Amount.

MCA Entity Partnership Contributions will include the following:

MCA contribution item Description

Governance At least one individual from the MCA Entity will participate in the
following CLCR Project governance bodies: Management Team|
and Partnership Advisory Committee. The MCA Entity’s|
participation in the governance bodies will aim to administer the
MCA Entity’s obligations under this Agreement.

Stakeholder Engagement MCA Entity will support conducting and managing engagement
with national, provincial, and local government stakeholders;
private sector; civil society; funders; and other interested parties.
Norms for stakeholder engagement will be agreed with the
Partners post Award.

Representation The MCA Entity will deploy a communications officer and will
therefore support communications about the CLCR Project,
covering the Project's progress and its impact. Communications
efforts will include information shared in social media, at
conferences, the UN General Assembly, major convenings, and
other means, aiming to: i) inform project partners and the general
public about the CLCR Project’s activities and progress; ii)
helping to mobilize new resources and players; and iii) receiving
feedback on and contributions concerning the Project's success.
Monitoring The MCA Entity’s M&E team will work with CLCR Project
Partners in the scope of active monitoring of the CLCR Project.
This exercise will include the involvement of all relevant
stakeholders.
Monitoring actions are reflected in Annex K of this Agreement
and the related activities will be described in detail in the Compact]
M&E Plan.
Evaluation The MCA Entity, through the Compact's M&E Plan's budget, will
provide the resources needed and lead the evaluation of the CLCR|
Project. CLCR Project Partners are expected to program/plan
M&E activities to contribute to the MCA Compact M&E Plan.
Evaluation activities are reflected in Annex K of this Agreement]
and will be described in detail in the Compact M&E Plan.
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MCA contribution item

Description

Reporting

It is expected that the CLCR Project Partners submit progress|
reports to the MCA Entity M&E team on a regular basis in ling
with the Compact’s M&E Plan.

Reporting activities are part of Annex H of this Agreement;
guidelines will be described in detail in the Compact's M&E Plan.

Grant Administration

The MCA Entity’s Grants Director will support the Agreement’s
administration and oversight. This will include participating in|
yearly annual learning and work planning sessions — which would
include development/affirmation of the annual Milestones and the
Milestone Disbursement Schedule.

Technical Advice The MCA Entity team includes a project manager for the CLCR
Project. The CLCR Project's manager will support CLCR Project
Partners to pursue the CLCR Project’s Objectives and meet
reporting requirements.

Procurement The MCA Entity contracted a procurement agent (PA) responsible

for leading all procurement efforts in compliance with MCA]
Entity/MCC guidelines. The PA support to Partners will include: i
supporting CLCR Project Partners’ procurement officers toj
compile and implement a procurement plan for the CLCR Project;
ii) conducting in-kind procurement on behalf of the Partners but

limited to large capital items.
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ANNEX D

BIOFUND PARTNER CONTRIBUTIONS

Partner (BIOFUND) will commit resources (“Partner Contributions”) to the implementation,
advancement, and success of the Partnership, including financial and non-financial contributions.

Partner Contributions will include the following leverage contributions:

BIOFUND and Partners’ Leverage Financing

Donor/Source Project
of funds /Program Beneficiary Total Budget Phase 1 Phase 2
BIOFUND BIO-CERP |Nationwide S 195,000 | S 45,000 | $ 150,000
Gilé S 520,000 | S 120,000 | S 400,000
APAIPS S 227,500 |S 52,500 | S 175,000
Conservation
Network S 1,500,000 S 1,500,000
Accelerator
Offsets
Program 5 .
(Multiple Nationwide |$ 745,600 | S 497,067 | S 248,533
donors)
REEM (MozBIgl o e il 966,800 | $ 644,533 | $ 322,267
1, SIDA)
Diverse (small
projeetand $ 1,267,039 |$ 45000 |$ 1,222,039
salaries
contributions)
IWCS/COMBO+ Offsets Nationwide |$ 500,000 | $ 333,333 | S 166,667
Likhulu Ecological 3 2
Faiindation Cicticatim Nationwide |S 200,000 | S 200,000
AFD ECO-DRR  [uaDO/Chinde ¢ 1,132,700 |$ 1,132,700
District
EUropean PROMOVE [Gilé $ 1,646,900 |$ 1,646,900
Union
PROMOVE |[APAIPS S 3,164,400 | S 3,164,400
Gilé
PROMOVE (RADEZA) S 150,000 | S 150,000
Embassy of Carbon
e aden SIDA Pt S 500,000 | S 333,333 | $ 166,667
World Bank MozBio Il |Marromeu S 2,617,100 | S 2,617,100
MozNorte |[APAIPS S 2,415,600 | S 1,610,400 | S 805,200
FFS-IGF Gilé S 3,250,000 | S 750,000 | S 2,500,000
FZS Marromeu S 6,500,000 | $ 1,500,000 | $ 5,000,000
IGRP Coutada 12 S 2,700,000 | S 623,077 | S 2,076,923
Terra Firma Zambézia+ |$S 860,000 | S 198,462 | S 661,538
pombes Coutada11 |$ 1,000,000 | $ 230,769 | $ 769,231
Safaris




Donor/Source Project

of funds /Program | Beneficiary Total Budget Phase 1 Phase 2
Coutadas and
Operators eI S 2,000,000 | $ 461,538 | S 1,538,462
AMOS S 111,197|$ 25,659 |S 85,538
roTAL | | B 34,169,836 [$ 16,381,772 [$ 17,788,065

Partner Contributions will also include the following intangible contributions:

BIOFUND is an environmental trust fund with 13 years of recognized existence and expertise,
occupying a unique position in the biodiversity conservation field in Mozambique.

In addition to the leverage funding, BIOFUND brings a wide, diverse, and complex partnerships
network in Mozambique and internationally. It also possesses an online biodiversity conservation
data and knowledge system providing access to biodiversity conservation professionals, students,
and the public.




ANNEX E

KEY PERSONNEL

The following are Award-funded Key Personnel from the Partner organization (BIOFUND) and,
as applicable, any approved subrecipients (“Key Personnel”):

Name Title Organization
Sean Nazerali DisEsion ol e valie BIOFUND
Financing
Alexandra Jorge Director of Programs BIOFUND
Celeste Chitara D1rector of Administration and BIOFUND
: Finance

Fatima Amade Senior Project Coordinator BIOFUND
Simon Norfolk Director Terra Firma

Marcos Pereira

Executive Director

Likhulu foundation

Alessandro Fusari

Manager of Program in
Mozambique

FFS-IGF

Hugo van der Westhuizen

Conservation Director

Frankfurt Zoological Society

Mozambique & Zimbabwe
Ella De Blois Director, Conservation . .
Conservation International
Investments
Hugo Costa Marine Program Coordinator WS - Wildie Constvation

Society

Simedo Mahumane

Director of Programs

Gorongosa Restoration
Project
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ANNEX F
MCA ENTITY/PARTNER DETAILS
Notice: Communications

1.1. The Parties will deliver any document or communication required to be submitted by

either Party to the other under the Agreement in writing and, except as otherwise agreed,
in English or Portuguese, either by electronic mail (with a confirmation by (1)
responsive email, (2) automated read receipt, or (3) a confirmation copy sent by mail),
by hand, by mail or by facsimile. For this purpose, the contact information of each Party
is set forth below. MCA Entity’s contact information will be provided to Partner within
five (5) business days of the Effective Date of this Agreement and will be incorporated
by reference into this Agreement once MCA Entity provides such information to Partner.

MCA Entity: /MCA Entity]

Attn:

/MCA Entity Address]
/MCA Entity Address]
/MCA Entity Fax]
/MCA Entity E-mail]

Partner: Fundacdo para a Conservacdo da Biodiversidade-
\BIOFUND

Attn:

Rua dos Sinais, 50

Maputo Mozambique

E-mail: clcr-mcc@BIOFUND.org.mz

1.2. No notice or other communication will be effective until received or deemed received.
Notices or other communications will be deemed to have been received by the receiving
Party on the date that is the earlier of: (i) the date that such notice or communication was
sent by email (provided that: (1) a responsive email is returned, (2) an automated read
receipt is returned, or (3) a hard copy is dispatched by mail no later than the following
business day); and (ii) the date that is three (3) business days after the other Party sent
such communication by international courier.

For the avoidance of doubt, verbal communications should be confirmed in writing in
accordance with the above.

Partner’s Bank Account

Any disbursements to be made by MCA Entity pursuant to the Agreement will be made by

53 oﬁﬁm,gs to the following account (or, if Partner has designated a different account in
SRS gy
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accordance with Section 1.3(e, such other account) and will be deemed disbursed upon such
transfer being initiated by MCA Entity:

Bank Name:
IAddress:

SWIFT:

IABA:

Account Name:
|Account #:

Per Mozambican banking requirements, a signed agreement is required in order to open an
account. Account information will be supplied by Partner to MCA Entity immediately after a
project-specific account has been opened following the Effective Date of this Agreement and
will be incorporated by reference into this Agreement once such information is provided by
Partner to MCA Entity.

Cooperating Sub-recipient Conservation International Bank Account

Note that payments may be made by MCC (or “fiscal agent”) to the pre-approved BIOFUND
Cooperating Sub-recipient, Conservation International, directly from the US to the Cooperating
Sub-recipient’s US accounts in US Dollars.

Any disbursements to be made by MCA Entity to the Cooperating Sub-recipient, Conservation
International, pursuant to this Agreement, will be made by transfer of funds to the following
account and will be deemed disbursed upon such transfer being initiated by MCA Entity:

Bank Name: Bank of America
Address: 730 15™ St NW Washington DC 20005 USA
SWIFT: BOFAUS3N
ABA: 0260-0959-3 (if wire)

0540-0120-4 (if ACH)
IAccount Name: Conservation International Foundation
IAccount #: 00-19-228-34913
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ANNEX G

GENERAL PROVISIONS

The additional general provisions of this Agreement can be found on the MCC website at:
https://www.mcc.gov/resources/doc/annex-of-general-provisions, a copy of which is attached
and comprises this Annex G with the following guidance:

(a) any reference to “Counter Party” shall mean Partner; and

(b) any reference to “Project” shall include the Partnership.
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ANNEX H

REPORTING

A summary of expected deliverables and associated due dates follows, along with specific
additional details for required Progress Reports and Final Completion Reports.

L

2.

L

Governance and Yearly Implementation Plan — due within 30 days of signing this
Agreement, then annually.

Branding and Marking Plan — due with first Governance and Yearly Implementation
Plan.

Compliance with Sanctions form — due within 28 days of signing this Agreement, then
quarterly.

Code of Business Ethics — adopt and implement within 90 days of signing this
Agreement and provide a copy as part of the first Milestone.

Disbursement Requests — due upon completion of each Milestone.

Progress Reports — due with each Disbursement Request (to describe completion of the
Milestone) and quarterly.

End of Phase 1 and Final Completion Report — due by End of Award Date.

Partnership Advisory Committee

The Partners will convene Partnership Advisory Committee meetings and provide verbal, and, as
needed, written, updates to the Partnership Advisory Committee that at a minimum contain the
following information:

i.

ii.

iii.

iv.

An update on significant activities completed in the past quarter;

A variance report on variances between planned and completed activities and Milestones
from the previous quarter, along with planned strategies to overcome difficulties and
delays;

Activities and Milestones dates for the upcoming two quarters, and any key challenges to
be overcome, along with strategies for overcoming them;

Issues, risks and mitigation strategies for the Partnership as a whole (identify issues/risks
facing the design and implementation of the Partnership and describe mitigation
measures, or lessons learned).

The PAC will provide advice to the Management Team, with quarterly meetings (virtual or in-
person) during Phase 1, and at least semi-annual meetings during Phase 2.

Management Team
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The MCA Entity, BIOFUND, and ProAzul will establish a Management Team, as defined in
Annex B, Section 2.5.1. The Management Team’s Secretariat rotates between the ProAzul
CLCR Coordinator and BIOFUND CLCR Coordinator.

The Management Team will meet monthly to review progress and plans and to discuss issues
and opportunities. After one year from entry into force, and at their (unanimous) discretion, the
Management Team may decide to meet on a quarterly basis.

* 1/-( 4 A
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Coordination and Implementation Team

The BIOFUND and ProAzul Coordinators (Maputo), together with others as nominated by
BIOFUND and ProAzul, will form a Coordination and Implementation Team (CIT) to lead on
Partnership implementation. The CIT will meet monthly to discuss progress and
issues/challenges, including any anticipated changes to key staffing or planned consultant usage.
The objective of these meetings will be to ensure that the Partners and MCA Entity remain in
routine communication and coordination regarding project plans, implementation, and progress.

Brief minutes will be taken by the CIT and shared within five (5) working days with the MCA
Entity.

Financial Reporting

Financial reports will be made on semi-annual basis, on the basis of the following:

ANNEX L PROOF OF PAYMENT AND FINANCIAL REPORT

Financ ial Reports are to be mubmitted to MC4 Entity inaccordmie with the Milestone Dishursement Schedule and on the pllowing ____date
of_____ Month/Ouarter
Submit report to:
Grant RaferenceNo Milestone Numbar,
Grant Start Date Datz
GantEndDat2
Grantz2Nage

Verification Documents
Submirtad:

s Total Expansas Expendad This | TotalExpandad GnantFonds
. Budget Analy
I ‘ﬂ" yEE Gant Bodget DPraviously Reportad | Raporting Period to Dat2 ini

Amendne =

Salaries

Benafits (fapplicabk)

Consulants

Equipoment
'Ihvel._"l'nnspotutm:am ParDiEm

Subszrants/Subcontracts

OtharDirzct Costs
Indirect Costs
Other
TOTAL
Total Expanzes Expendad this Total Expandad| Percentazeof
Grant Budeat Previonsk Repostad  [Reporting Period  |to Data enditnras
COSTSHARE

Audits for all financial expenditures will be carried out on an annual basis by a reputable
international audit company and according to international audit standards, as per the standards
set out in the BIOFUND and ProAzul operational manuals, previously appraised and deemed
acceptable to MCC.

The due dates for the quarterly Progress Reports and Final Completion Report are noted in the
leston

o
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Progress Reports

Pursuant to Section 1.4(a)(c) of the Agreement, Partner will prepare Progress Reports that detail
Partner’s progress and experience implementing the Partnership and submit such Progress
Reports to the Partnership Advisory Committee with a copy to MCA Entity on a quarterly
reporting schedule.

Partner will deliver Progress Reports in a form agreed by the Parties and, unless otherwise
agreed by the Parties, include the following regarding the quarter for which the Progress Report
has been submitted:

(@)

(i)

(iii)

(iv)

)

(vi)

(vii)

(viii)

(ix)
(x)

a short narrative description of how the Partnership has been implemented in the
quarter for which the Progress Report has been submitted,;

summary report on output and outcome (as applicable) indicators, including those
that correspond with the Compact and those that are specific to the Partnership, as
specified in Annex B, with more detail in an annex;

a list of Milestones completed in the quarter for which the Progress Report has
been submitted, as referenced in Annex M;

a list of Milestones in progress accompanied by descriptions of progress made
thereon in the quarter for which the Progress Report has been submitted;

a report of the Partner Contributions, if any, contributed by Partner toward the
success of the Partnership in the quarter for which the Progress Report has been
submitted and the justifiable financial value added by such Partner Contributions;

a report of resources leveraged on behalf of the Partnership and the value added
by such leveraged resources;

a completed progress/performance chart indicating verifiable results/progress to
date; and

a short description of any challenges or circumstances that may impact the
success of the Partnership;

any recommendations or other submissions for the Committee’s consideration.

Annex: Environmental and social activities and achievement, including
compliance with the Environmental and Social Management System (ESMS)
developed in accordance with the International Finance Corporation’s
Environmental and Social Performance Standards. Updates on the implementation
of gender and youth inclusion activities following the Governance and Yearly
Implementation Plan and C-TIP plans;

.. Annex: Minutes (attendees, discussion topics, summary notes, actions) from the

N mﬁ\ost recent Partnership Advisory Committee meeting;
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(xii)

(xiii)

Annex: Data requirements in line with the Partnership M&E Plan. Quarterly data
on Partnership M&E Plan indicators with explanations for progress and/or
deviations from targets and supporting documentation to the results reported as an
annex to the Progress Report. (See Indicator Tracking Table template below).
Note that reporting on the Partnership M&E Plan will only begin after approval of
the Partnership M&E Plan, scheduled for Phase II of this Partnership. Quarterly
Progress Reports are still required before the Partnership M&E Plan, but need not
include the indicator tracking table.

Annex: When relevant, proposed updates to the Partnership M&E Plan indicators
or targets with justifications, for approval by MCC and MCA Entity. Partner
should work closely with MCA Entity’s M&E team prior to proposing indicator
and target updates in order to ensure proposed updates align with MCA Entity’s
policies and the Government’s M&E reporting requirements under the Compact.
The Parties understand and agree that Partner will provide Progress Reports to the
Partnership Advisory Committee and copied to MCA Entity to inform its
oversight and management of the Partnership’s implementation and may also be
used in such verification procedures as the Committee deems appropriate to
determine the actual achievement of any Milestone.

Partner will submit regular Progress Reports to provide data in line with the required Partnership
Monitoring & Evaluation Plan. The frequency of the Progress Reports will be determined based
on the Milestone Disbursement Schedule and Partnership requirements. Progress Reports are
generally quarterly or semi-annually depending on the needs of the Partnership. The Partner shall
also submit a Final Completion Report. The Progress Reports must contain the following
information:

* Quarterly data on Partnership M&E Plan indicators with explanations for progress and/or
deviations from targets and supporting documentation to the results reported as an annex
to the Progress Report. (See Indicator Tracking Table template below).

e Proposed updates to the Partnership M&E Plan indicators or targets with justifications,
for approval by MCA Entity.

e Insert into this Annex H the due dates of the Progress Reports and the Final Completion

Report.
Indicator Tracking Table template:*'
Year 1 Year 2 Proj Perce Notes (reasons
olololalvenilololalol v ect nt for progress
Resul Indic Basel | 1 [ 2| 3| 4 |Target| 1|2 |34 2 Targ of or deviation
t ator ine Targe et target from targets,
7 “il Note that the Indicator Tracking Table reporting period will be adapted to reflect the duration of the

o ‘ggrgfg?iﬂg%fship Agreement.
fas TN\
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t compl data sources,
ete etc.)

End of Phase 1 or 2 Final Completion Report

Final Completion Reports for Phase 1 and for Phase 2 are required (one per phase). These reports
will describe final achievements for each phase, provide final documentation of completion of
Partnership M&E Plan indicators, describe the reasons for any positive or negative deviations
from indicator targets greater than 10% of the target, and explain any obstacles that were
overcome during the Partnership. For the Phase 1 report, the Partner should identify activities
that will be carried over to Phase 2 (e.g. those that are not completed) and what follow-up
activities are planned to build onto the Phase 1 work. For Phase 2, the report should speak to
long-term sustainability, what efforts will require on-going support and what activities are
effectively completed to the point that they do not require continued efforts on the part of outside
donors.

Partner will submit to MCA Entity (with a copy to MCC) a detailed final completion report
(“Final Report”) no later than the End of Award Date. The Final Report will describe major
accomplishments, including actual versus planned results via the annual targets presented in the
work plan and monitoring and evaluation plan, and explain any significant deviations from
expected results. The Final Report should also describe any obstacles faced and how they were
overcome and describe the activities to be carried out in the next quarter, if applicable. Reports
should include success stories.

This report will include but not be limited to the following items: basic identifying information,
such as program name, grant number, approval date, and country assisted; actual, cumulative
Partner financial contributions to the Partnership and the best available estimate of other
resources leveraged and circumstances that contributed to results achievement; and lessons
learned from implementing the Partnership so that they can be applied to other projects.
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ANNEX1

ARBITRATION*

Any arbitration of disputes, controversies, or claims arising out of or in connection with
this Agreement will be pursuant to the International Chamber of Commerce Rules of
Arbitration (the “ICC Rules”) and Partner hereby consents to the jurisdiction of the
International Chamber of Commerce (“ICC”) and to arbitration thereunder. The Parties
further stipulate that for any arbitration in connection with this Agreement:

the language to be used in the arbitral proceedings will be Portuguese;

unless otherwise agreed by the Parties, the number of arbitrators will be three (3), with
such arbitrators to be nominated in accordance with the following:

3.1.  each Party will nominate one (1) arbitrator within the period for nominating the
arbitrator specified in the ICC Rules, and the two (2) arbitrators thus nominated
will, within thirty (30) days after the nomination of the second (2" arbitrator,
nominate the third (3") arbitrator. If a Party fails to timely nominate an arbitrator,
the ICC will appoint that Party’s arbitrator within thirty (30) days after the date on
which that Party’s nomination came due. If the first two (2) arbitrators fail to
timely nominate the third (3") arbitrator, the ICC will appoint the third (3%
arbitrator within thirty (30) days after the date on which the nomination of the
third (3") arbitrator came due;

3.2.  if multiple parties initiate or respond to arbitration proceedings they will jointly
nominate an arbitrator in accordance with Section 3.1 3.lof this Annex I as
though a single Party; and

3.3.  no arbitrator nominated or appointed pursuant to this Section 30 will be a national
of the jurisdiction of a Party nor will any such arbitrator be a shareholder,
director, employee, agent, or contractor or former shareholder, director,
employee, agent, or contractor of a Party; and

the seat (legal place) of arbitration is New York City, New York, United States of
America. The Parties agree that all hearings and meetings will be held and conducted in
Maputo, Mozambique .

The Parties agree that the marshalling of evidence, pre-hearing disclosure, and
examination of witnesses and experts authorized by Article 25 of the ICC Rules, will be
construed by the tribunal to allow any Party to request the production of documents and
other information that is reasonably calculated to lead to the discovery of evidence that is
relevant to any claim or defense relating to the dispute, including by the following means:
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5.1.  written interrogatories;

5.2. requests for production of documents, including production of electronically
stored information in a convenient electronic format in accordance with the
International Bar Association Rules; and

5.3.  a reasonably sufficient number of oral depositions appropriate for the subject
matter of the dispute, including the deposition of a representative designated by
an entity as its agent to testify as to specific matters on its behalf;,

5.4. and to allow the non-requesting Party to object to such request, in which case the
tribunal will issue a ruling on such request.

Each Party will use reasonable endeavors to ensure that its advisors, agents, and
contractors are available for any depositions and other discovery mechanisms that are
ordered by the tribunal.

Each Party will be responsible for its own legal fees and related costs in connection with
any arbitration; provided, however, that costs related to translation or interpretation will
be shared equally by the Parties or as allocated and determined by the tribunal.

The decision of the arbitrators will be final and binding upon the Parties and will not be
subject to appeal.

Any Party may petition any court having jurisdiction to enter judgment upon the
arbitration award. At the request of any of the Parties, the arbitrators will seek to have
such arbitration award filed with any court so requested by a Party.

The arbitral award will be made and payable in U.S. Dollars and the award will be
grossed up for tax unless the amount paid would have been subject to tax if paid in the
normal course.

The Parties waive their rights to claim or recover, and the arbitrators will not award, any
punitive, multiple, or other exemplary damages, whether statutory or common law
(except to the extent such damages: (1) have been awarded to a third party and are subject
to allocation among the Parties; or (2) are expressly contemplated to be paid under the
terms and conditions of this Agreement).

The Parties agree, pursuant to Article 7 of the ICC Rules, that the tribunal may join
additional parties to the arbitration after the nomination, confirmation, or appointment of
arbitrators. Any third party joining or seeking to intervene in an arbitration already
initiated will be deemed to consent to the arbitrators already nominated, confirmed, or
appointed. The Parties further agree that the arbitral tribunal may consolidate an
arbitration arising out of or relating to this Agreement, whether between the Parties or
between a Party and any third-party consenting to the arbitration, with any arbitration
arising out of or relating to this Agreement if the subject matter of the disputes arises out

;nfxg;\lates to essentially the same facts or transactions. Such consolidated arbitration

'r?.'r“n,‘ i \ %



13)

(14)

(15)

will be determined by the tribunal appointed for the arbitration proceeding that was
commenced first in time.

The Parties may seek emergency, preliminary, temporary, interim, or conservatory
measures in accordance with Article 29 of the ICC Rules.

For the avoidance of doubt, in any dispute involving Partner’s return of funds disbursed
to Partner by MCA Entity, Partner will return the funds prior to resolution of the dispute
no later than thirty (30) days after Partner’s receipt of a notice requesting return of such
funds. In no event, however, will a dispute claim brought by Partner for the payment of
funds require such payment prior to the resolution of the dispute.

MCC has the right to be an observer to any arbitration proceeding associated with this
Agreement, at its sole discretion, but does not have the obligation to participate in any
arbitration proceeding. Whether or not MCC is an observer to any arbitration associated
with this Agreement, the Parties will provide MCC with written official English
transcripts of any arbitration proceedings or hearings and a copy of the reasoned written
award within ten (10) days after: (i) each such proceeding or hearing; or (ii) the date on
which such award is issued. MCC may enforce its rights under this Agreement in an
arbitration conducted in accordance with this provision or by bringing an action in any
court that has jurisdiction. The acceptance by MCC of the right to be an observer to the
arbitration will not constitute consent to the jurisdiction of the courts or any other body of
any jurisdiction or to the jurisdiction of any arbitral panel.
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ANNEX J

COMPLIANCE WITH SANCTIONS CERTIFICATION

The Form is to be submitted within 28 days of receipt of signed Program Partnership Agreement,
and subsequently thereafter on the last business day prior to the last day of each quarter (March
31, June 30, September 30, December 31).

The form is to be submitted to the MCA Entity Fiscal Agent or designated Representative [email
addresses for MCA Entity Grant Manager or Fiscal Agents or designated Representative to be
inserted here] with a copy to MCC at: sanctionscompliance@mcc.gov.

For the avoidance of doubt, reporting the provision of material support or resources (as defined
below) to an entity on the enumerated lists will not necessarily result in the disqualification of
Partner or cancellation of the Program Partnership Agreement. However, failure to report such
provision, or any similar material misrepresentation, whether intentional or without due
diligence, would be grounds for disqualifying Partner or canceling the Program Partnership
Agreement and may subject such Partner to criminal, civil, or administrative remedies as
appropriate under U.S. law.
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Compliance with Sanctions Certification Form, BIOFUND

Full Legal Name of Partner: Fundacfo para a Conservacio da Biodiversidade
BIOFUND

Full Name and Number of Program Partnership

Agreement:

MCA Entity with which Program Partnership Agreement Signed:

ALL GRANTEES TO CHECK THE APPLICABLE BOX BELOW:
a. All eligibility verifications have been completed in accordance with the “Additional Provisions”,
Paragraph G “Compliance with Terrorist Financing Legislation and Other Restrictions”, and the
Partner hereby certifies as follows:

o No adverse or negative results were obtained from such eligibility verifications; and

o To the best of its current knowledge, the Partner has not provided, at any time within the
previous ten years or currently, any material support or resources (including without limitation,
any MCC Funding!), directly or indirectly to, or knowingly permitted any funding (including
without limitation any MCC Funding) to be transferred to, any individual, corporation or other
entity that the Partner knew, or had reason to know, commits, attempts to commit, advocates,
facilitates, or participates in any terrorist activity, or has committed, attempted to commit,
advocated, facilitated or participated in any terrorist activity, including, but not limited to, the
individuals and entities on the enumerated lists described below (including the Partner itself).

OR
b. All eligibility verifications have been completed in accordance with the “Additional Provisions”,
Paragraph G “Compliance with Terrorist Financing Legislation and Other Restrictions”, and the
Partner hereby certifies that the following adverse or negative results were obtained from such eligibility

verifications (information to be provided for each result in accordance with the instructions included
with this form):

¢ Name of individual, corporation or other entity:
e Eligibility verification source(s) where listed ineligible:
e Position (if individual), or goods or services provided (if corporation or other entity):

e Estimated value of work performed as of certification date:

e A description of, and the circumstances under which such support was provided.

I hereby certify that the information provided above is true and correct in all material respects
and stand that any material misstatement, misrepresentation or failure to provide the
rmiafjon requested in this certification may be deemed “fraud” for purposes of the Program
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Partnership Agreement between the Partner and the MCA Entity, the MCC Program Grant
Guidelines, and other applicable MCC policy or guidance, including MCC’s Policy on
Preventing, Detecting and Remediating Fraud and Corruption in MCC Operations.

Authorized Signature: Date:
Printed Name of Signatory:

INSTRUCTIONS FOR COMPLETING THE COMPLIANCE WITH SANCTIONS
CERTIFICATION FORM:

The Partner shall perform the following procedures to verify the eligibility of firms, key
personnel, subcontractors, vendors, suppliers, and grantees, in accordance with the “Additional
Provisions”, Paragraph G “Compliance with Terrorist Financing Legislation and Other
Restrictions”, which is copied below for convenience.

Based on the results of these eligibility verifications, the Partner shall provide the applicable
certification in the attached certification form. Note that for the purposes of this certification,
Partners are only required to submit detailed back-up documentation about the eligibility
verifications together with their certification form if the Partner identifies adverse or negative
results. If not, Partners are free to mark the certification form accordingly and submit it to the
appropriate recipient (although the Partner must maintain records per the instructions below).

The Partner shall verify that any individual, corporation, or other entity that has access to or is
(or would be) a recipient of MCC Funding, including Partner staff, consultants, sub-contractors,
vendors, suppliers, and grantees, is not listed on any of the following (or, in the case of #8 below,
is not a national of, or associated in, any country appearing on such list):

1. System for Award Management (SAM) Excluded Parties List -
https://sam.gov/content/exclusions

2. World Bank Debarred List - https://www.worldbank.org/debarr

3. US Treasury, Office of Foreign Assets Control, Specially Designated Nationals (SDN)
List - https://sanctionssearch.ofac.treas.gov/

4. US Department of Commerce, Bureau of Industry and Security, Denied Persons List -
https://www.bis.doc.gov/index.php/the-denied-persons-list

5. US State Department, Directorate of Defense Trade Controls, AECA Debarred List -
https://www.pmddtc.state.gov/ddtc_public?id=ddtc kb article page&sys id=c22d1833d
bb8d300d0a370131961910
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6. US State Department, Foreign Terrorist Organizations (FTO) List -
https://www.state.gov/foreign-terrorist-organizations/

7. US State Department, Executive Order 13224 - https://www.state.gov/executive-order-
13224/

8. US State Sponsors of Terrorism List - https://www.state.gov/state-sponsors-of-terrorism/

In addition to these lists, before providing any material support or resources to an individual or
entity, the Partner will also consider all information about that individual or entity of which it is
aware and all public information that is reasonably available to it or of which it should be aware.

Documentation of the process takes two forms. The Partner should prepare a table listing each
staff member, consultant, sub-contractor, vendor, supplier, and grantee working on the Program
Partnership Agreement, such as the form provided below.

Date Checked
Eligible
Name 1 2 3 4 3 6 7 (Y/N)
SAM World SDN Denied | AECA |FTO List | Executiv
Exclude | Bank List Persons | Debarre e Order
d Parties | Debarre List d List 13224
List d List

Alexandra Jorge

Sean Nazerali

Celeste Chitara

Fatima Amade

Simon Norfolk
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Marcos Pereira

Alessandro
Fusari

Hugo Van der
Westhizen

Ella De Blois

Hugo Costa

Simedo
Mahumane

Julia Levin

BIOFUND

Frankfurt
Zoological
Society

WCS

MTA/ANAC

InOM

+SPA/DPDTA/S
DAE

Terra Firma

Likhulu

foundation
| —

{ Y o :
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Conservation
International

APAIPS

PNAG/FFS-IGF

MNR

Gorongosa
Restoration
Project

AMOS

Space 4 Giants

Legal concession
holders of
Coutadas 10, 11,
14, Luabo,
Micuaune, and
FB Mahimba

UEM

UP

UniLurio

Rare

WIOMSA

The Partner should list the date on which the search was conducted using each eligibility
verification source, and whether the staff member, consultant, sub-contractor, vendor, supplier,
or grantee was determined to be eligible — that is, did not show up on any of the eligibility
verification sources.

In addition, 1. SAM Excluded Parties List, 3. SDN List, and 5. AECA Debarred List are
chable databases that return a positive or negative search results page upon submission of a
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name to be searched, in order to document the eligibility, the Partner should print out and retain
for each staff member, consultant, sub-contractor, vendor, supplier, or grantee the search results
page for each eligibility verification source, which should read, “No matches found” (in the case
of SAM Exclusion List), “Your search has not returned any results.” (in the case of SDN List),
or “No records in Statutorily Debarred Parties using that filter” or “No records in Admin
Debarred Parties using that filter” (in the case of AECA Debarred List). In the case of 2. World
Bank Debarred List, Table 1: Debarred & Cross-Debarred Firms & Individuals will display a
blank field that indicates no matching records have been found. For 4. Denied Persons List, 6.
FTO List, and 7. Executive Order 13224, there is no searchable database provided, so the Partner
will review each static list and confirm it does not name the firms or individuals identified in the
table above.

If an adverse record(s) has/have been found for one or more individuals or entities, including for
the Partner itself, the Partner must conduct additional research to determine whether the finding
is a “false positive” (such as an individual whose name matches the name of an individual listed
on a sanctions list, but is a different person). If it is a false positive, the Partner will mark the
staff member, consultant, sub-contractor, vendor, supplier, or grantee as eligible, and retain the
research confirming that eligibility.

If, any of the Partner’s personnel, consultants, sub-contractors, vendors, suppliers, or grantees are
found to be ineligible at this stage, the MCA Entity will determine whether it is possible under
the circumstances to allow the Partner to make a substitution. This determination will be made
on a case-by-case basis and will require approval by MCC regardless of the estimated value of
the Program Partnership Agreement.

In addition, in accordance with MCC Program Procurement Guidelines P1.A.1.9(d), the Partner
must ensure that MCC Funding is not used for goods or services from a country, or from a firm
that is organized in or has its principal place of business or a significant portion of its operations
in a country, that is subject to country-based sanctions or other restrictions under the law of the
United  States, including U.S.  designated  State = Sponsors of  Terrorism
(https://www.state.gov/state-sponsors-of-terrorism/).

All of these documents must be retained by the Partner as part of the overall record of the
Program Partnership Agreement with the MCA Entity for the duration of the Program
Partnership Agreement, and for the further period after the Program Partnership Agreement
expiration that is required for document retention under the Program Partnership Agreement
(typically five years after the expiration date of the Compact Program or Threshold Program).
Access to these documents must be provided to the MCA Entity, MCC, or their designees in
accordance with the access provisions of the Program Partnership Agreement, and to the USAID
Office of Inspector General (responsible for oversight of MCC operations), upon request.

Pa must certify on a quarterly basis as follows:
PmEr Ut cerfy on a quarterly




Partner, to the best of its current knowledge, did not provide, within the previous ten years, and
will take all reasonable steps to ensure that it does not and will not knowingly provide material
support or resources (as defined below) directly or indirectly to, or knowingly permit any
funding (including without limitation MCC Funding) to be transferred to, any individual,
corporation or other entity that such Party knows, or has reason to know, commits, attempts to
commit, advocates, facilitates, or participates in any terrorist activity, or has committed,
attempted to commit, advocated, facilitated or participated in any terrorist activity, including, but
not limited to, the individuals and entities (i) on the master list of Specially Designated Nationals
and Blocked Persons maintained by the U.S. Department of Treasury’s Office of Foreign Assets
Control, which list is available at www.treas.gov/offices/enforcement/ofac, (ii) on the
consolidated list of individuals and entities maintained by the “1267 Committee” of the United
Nations Security Council, (iii) on the list maintained on www.sam.gov, or (iv) on such other list
as the MCA Entity may request from time to time.

For purposes of this Annex:

a. “Material support and resources” includes currency, monetary instruments or other
financial securities, financial services, lodging, training, expert advice or assistance, safe
houses, false documentation or identification, communications equipment, facilities,
weapons, lethal substances, explosives, personnel, transportation, and other physical
assets, except medicine or religious materials.

b. “Training" means instruction or teaching designed to impart a specific skill, as opposed
to general knowledge.

c. “Expert advice or assistance" means advice or assistance derived from scientific,
technical, or other specialized knowledge.

The Partner shall ensure that its activities under this Program Partnership Agreement comply
with all applicable U.S. laws, regulations and executive orders regarding money laundering,
terrorist financing, U.S. sanctions laws, restrictive trade practices, boycotts, and all other
economic sanctions promulgated from time to time by means of statute, executive order,
regulation or as administered by the Office of Foreign Assets Control of the United States
Treasury Department or any successor governmental authority, including, 18 U.S.C. Section
1956, 18 U.S.C. Section 1957, 18 U.S.C. Section 2339A, 18 U.S.C. Section 2339B, 18 U.S.C.
Section 2339C, 18 U.S.C. Section 981, 18 U.S.C. Section 982, Executive Order 13224, 15
C.F.R. Part 760, and those economic sanctions programs enumerated at 31 C.F.R. Parts 500
through 598 and shall ensure that its activities under the Program Partnership Agreement comply
with any policies and procedures for monitoring operations to ensure compliance, as may be
established from time to time by MCC, the MCA Entity, the Fiscal Agent, or the Bank, as may
be applicable. The Partner shall verify, or cause to be verified, appropriately any individual,
corporation or other entity with access to or recipient of funds, which verification shall be

cted in accordance with the procedures set out in P10 of the MCC Program Grant
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www.mcc.gov. The Partner shall (A) conduct the monitoring referred to in this paragraph on at
least a quarterly basis, or such other reasonable period as the MCA Entity or MCC may request
from time to time and (B) deliver a report of such periodic monitoring to the MCA Entity with a
copy to MCC.

Other restrictions on the Partner shall apply as set forth in Section 5.4(b) of the Compact with
respect to drug trafficking, terrorism, sex trafficking, prostitution, fraud, felony, any misconduct
injurious to MCC or the MCA Entity, any activity contrary to the national security interests of
the United States or any other activity that materially and adversely affects the ability of the
Government or any other party to effectively implement, or ensure the effective implementation
of, the Program or any Project or to otherwise carry out its responsibilities or obligations under
or in furtherance of the Compact or any Supplemental Agreement or that materially and
adversely affects the Program Assets or any Permitted Account.

U “MCC Funding” is defined as funding provided by MCC, through a Compact Program, a Threshold Program, or
609(g) funding.
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ANNEX K
PARTNERSHIP MONITORING AND EVALUATION (M&E) PLAN

During Phase 1 of the Partnership, the Partners will update their workplan to identify prioritized
activities and develop an updated Theory of Change and Results Framework. Therefore, the
performance indicator table below is illustrative and will be revised during Phase 1 to align with
the Compact’s M&E Plan, due 180 days after entry-into force. Phase II of the Partnership will
commence at entry-into-force. The revised performance indicator table, once complete, will be
incorporated into this annex and used for the remainder of Phase II. Additional revisions may
occur on an as-needed basis. Output indicators, baselines, and targets have only been included
for indicators derived from the Compact. All other indicators (at both the output and outcome
level) have not been included as these will rely on the results of Phase 1 studies and design work.
Since the Compact’s theory of change will be revised during Phase 1, only the Project objective
is listed as a result. The indicators provided here may change pending final Workplan decisions.

Performance Indicators =

Elesult ndicator and }Unit isaggr Classiﬁcaﬁoaneporting Base-line [End of
gation ompact

efinition

Level: Outcome

Project Indicator: Mangrove area Hectare | TBD Cumulative |Quarterly 0 4,714
Objective: reforested/facilitated s
Productivity |regeneration

and resilience | pefinition: As defined in CBA
of coastal | model/partner proposal; includes
ecosystems In | facilitated natural regeneration
Mozambique | s replanting

sustainably
increased Indicator: Marine protected Kilome [TBD Cumulative [Quarterly| 8,011 [11,961.6

areas created nters” (2023) ((2029)
Definition: Area of legally

declared marine protected areas
created (MPAs14 + LMMAs15)

Indicator: Total area of No Kilome |TBD Cumulative | Quarterly 0 3,590
Take Zones created within nters’ (2029)
MPAs + LMMAs

Definition: Total area of No
Take Zones created within
MPAs + LMMASs

Indicator: Beach seines Number | TBD Cumulative |Quarterly| TBD |TBD
removed in targeted areas
Definition: Number of beach
seines (destructive, catch -all
fishing gear) reported as

\7%4CA to add indicators as related to the Compact and Grant.
e ¥



removed from areas identified as
ecologically sensitive and
chosen by MIMALIP for this pilot
activity

Indicator: Number of key
indicator species with stable or
increased populations

Definition: Number of key
indicator species as identified
during phase 1 studies whose
population has remained
constant or increased.

Number | TBD

Level

Once

TBD
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ANNEX L

AWARD BUDGET
. $
Milest
llestones payments $ 4,504,107 43,129,019 |$ 47,633,126
It h A24 $
ems procured by the MCA™ | . 151 400 [2,245.420 |8 2,366,820
Subtotal CLCR Funded $ 4,625,507 | $45,374,439| 5 49,995,946
. S
Cost sh
OSESBARS SEUNIRES $ 16,381,771 [17,788,065 |$ 34,169,836
S
Total
ota $ 21,007,278 |63,162,504 |$ 84,169,782
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ANNEXM

MILESTONE DISBURSEMENT SCHEDULE

MILESTONE SCHEDULE — BIOFUND - CLCR Project — Phase 1

MCA Entity will pay Partner upon the achievement of the Milestones in the Milestone Disbursement Schedule
below. All Milestones require submission of a Disbursement Request and Progress Report. If no
rejection or notice of requirement for additional review time is received from MCA Entity within ten (10)
business days, the Milestone will be considered approved for the purposes of processing payments.

The Parties will agree to Phase 2 Milestones and a Phase 2 Milestone Disbursement Schedule prior to the
completion of Phase 1. Such Milestone Disbursement Schedule will subsequently be incorporated into
this Annex M in accordance with the terms of this Agreement. The Award Amount includes
Disbursements for Phase 1 and Phase 2 Milestones.

Milestone

Due Date
or Timing

Means of Verification

Fixed Amount
Milestone

IMobilization

Seven days
after
signing the
Program
Partnership
Agreement
(PPA)

Completion of all of the following:

(a) Minutes from first meeting of
Management Team submitted to MCA
Entity

(b) signed agreement with Terra Firma
submitted to MCA Entity

§ 500,000

IMobilization

30 days
after
signing the
Program
Partnership
Agreement

ICompletion of all of the following:

(a)Draft of Governance and Yearly
Implementation Plan, including Phase I
workplan submitted to MCA Entity within
30 days of PPA signing

(b) Draft of Compliance with sanctions
form submitted to MCA Entity within 28
days of PPA signing

(c) Draft of Branding and Marketing Plan
submitted to MCA Entity

$ 250,000

Technical — Terra
[Firma

45 days
after
Program
Partnership
Agreement

signing

(Completion of all of the following:

a) Final versions of Land Tenure
Regularization Data Collection Tools
approved in form and substance by MCA
Entity

(b) Link to configured CaVaTeCo Database
submitted to MCA Entity

(c) Sub-awards for Phase 1 Land Tenure

$ 400,000
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Regularization signed with two grantees,
copies submitted to MCA Entity

ICompletion of all of the following:

(a) Signed agreement with Space for Giants

60 days submitted to MCA Entity
?fsr . |(b) Final draft of legal study on the
Technical - Other sram | feasibility of creating a biodiversity offsets
Partnership | . 4 $250,000
Agreement unit at BIOFUND apprc_)ved in form and
o substance by MCA Entity
signing
c¢) Documentation of hiring three staff ~
members at BIOFUND to work on
biodiversity offsets submitted to MCA
Entity
Q2 2024 (April - June 2024) report,
Progress Report July 2024 [including a copy of the Code of Business $ 250,000
Ethics submitted to MCA Entity
(Completion of all of the following
a) Final draft of advocacy strategy for legal
improvements to protect and enshrine
Technical — Terra com-munity tenure rights over coastal and
Firma October marine resources approyed in form and $ 400.000
2024 substance by MCA Entity ’
(b) Link to the online Project GeoPortal,
available for data upload by partners with
link sharing all spatial data to ADE
Systems, submitted to MCA Entity
Final draft of comprehensive disaster risk
Technical - other October  [assessment guidelines for Protected Areas $200.000
2024 approved in form and substance by MCA ’
Entity
Progress Report October  [Q3 2024 (July - September 2024) report $ 250.000
2024 submitted to MCA Entity ’




Technical — Terra
Firma

INovember
2024

Completion of all of the following:

a) Final draft of Training & Awareness
Materials & Tools for Mining Observatory
approved in form and substance by MCA
[Entity

b) Final draft of design for approach to
benefits sharing with communities, based
on inputs from specialists in land and
natural resource tenure, community
engagement, carbon sequestration, mobile
payments systems, carbon credits, and other
IPES specialists approved in form and
substance by MCA Entity

$ 282,128

Technical - Other

INovember
2024

Completion of all of the following:

a) Documentation of BIOFUND board
approval of institutional development plan
for BIOFUND submitted to MCA Entity

b) Documentation of submission of strategy
and action plan for wildlife economy to
ANAC submitted to MCA Entity

c) Documentation of submission of final
draft of Roadmap for the African Market
Carbon Initiative (ACMI) to MEF
submitted to MCA Entity

$300,000

Technical - CI

IDecember
2024

Final draft of the pre-feasibility assessment
report on the Mozambique-Portugal
bilateral Department for Nature Assessment
approved in form and substance by MCA
Entity

$207,999

Progress & Annual
Report

January
2025

Q4 2024 (October - December 2024) report
and 2024 annual report, including updated
Governance and Yearly Implementation
Plan, submitted to MCA Entity

$200,000

Technical - Other

February
2025

Final drafts of three sets of environmental
education materials (at least one each for:
school children, youth, and women)
approved in form and substance by MCA
Entity

$ 150,000

Technical — Terra

Firma

February
2025

Completion of all of the following:

a) Draft monitoring and learning framework
and workplan for the CLCR Project
submitted to MCA Entity

b) Draft of M&E Data Collection Tools

$ 100,000
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submitted to MCA Entity

c) Link to M&E Data Visualization
Platforms submitted to MCA Entity

Completion of all of the following:

a) Documentation of Government of
Mozambique approval of the formal
proposal of a Debt for Nature swap
transaction opportunity to generate $237.998
financing for conservation activities ’
submitted to MCA Entity

Technical — CI HMarch 2025

b) Pre-feasibility assessment of other
innovative financing mechanisms approved
in form and substance by MCA Entity

Q1 2025 (January - March 2025) report

submitted to MCA Entity $ 200,000

Progress Report April 2025

Completion of all of the following:

a) Applications for 30 official certificates of]
community delimitations submitted to
provincial government with copies

Technical — Terra [May 2025 |submitted to MCA Entity $ 150,000

\Firma

b) Land Use Plans for 30 communities
adopted by respective community
association(s) with copies submitted to
IMCA Entity

Draft Gender, Youth and Social Inclusion
Technical - Other May 2025 [Strategy and implementation tools $75,982
(including GALS) submitted to MCA Entityj]

Q2 2025 (April - June 2025) report

submitted to MCA Entity $ 100,000

Progress Report July 2025

Totals $ 4,504,107




ANNEX N

ANNEX N-1

MCA ENTITY IN-KIND CONTRIBUTIONS

e The Partner shall support the MCA Entity in all aspects of the procurement, including
developing the procurement package and the procurement implementation plan. The
Partner will also support developing the solicitation documents, including the terms of
reference or specifications, solicitation process and procedures and contract award and
management. Since the In-Kind Grant is only a portion of the Program Partnership
Agreement, the In-Kind Grant must be a separate item in the Award Budget and must
identify clearly that the goods, works, and/or services will be provided to the Partner by
MCA Entity. If the actual cost to acquire the goods, works, and/or services exceeds the
amount of the Award Value, MCA Entity may, in its discretion, give the Partner the
option to fund the excess cost rather than terminate the In-Kind Grant.

e Unless otherwise stated herein, the transfer of ownership of the goods, works, and/or
services from MCA Entity to the Partner, shall be at the time the goods, works, and/or
services are provided to the Partner.

o The Partner will use the goods, works, and/or services described below for the purposes
of pursuing the Coastal Livelihoods and Climate Resilience Project Objectives.
When the goods, works, and/or services are no longer required for this purpose, the
Partner may retain the goods for post compact Project activities and continuity of
support to the Project’s beneficiaries.

LIST OF GOODS, WORKS, AND/OR SERVICES PROVIDED IN-KIND

* PHASE 1 GOODS

Detailed Goods List Goods Condition User/ Estimated Total
(e.g., computers, Quantity of Goods Beneficiary Value (USD)
agricultural products, (New,
building materials etc.) Excellent,
Good, Fair)
Computers 12 New 26,400
4WD - Land Cruisers 1 New 95,000
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* ESTIMATED SUBTOTAL VALUE OF GOODS, WORKS, AND/OR SERVICES $

121,400.00  USD

Detailed Works List (Includes | Works Quantity Condition of Estimated Total
construction, reconstruction, Works (New, Value (USD)
demolition, outfitting, etc) Excellent,
Good, Fair)

e ESTIMATED SUBTOTAL VALUE OF GOODS, WORKS,

-0-___USD

AND/OR SERVICES §$

* SERVICES PROVIDED PURSUANT TO THE INITIAL ENGAGEMENT GRANT
AGREEMENT PRIOR TO PHASE 1

Detailed services/deliverables List List of deliverables Estimated Value of
(e.g., engineering services, assessment services (USD)
services, etc.)
Data collection for the evaluation of CLCR [ Data collection for the 1,450,000
baseline, midline and
endline studies
Consultancy Services for the Coastal Consultancy advisory 400,000
Community Socioeconomic Assessment report
and Institutional Capacity
Consultancy Services for the Fish Consultancy advisory 250,000
Aggregating Device (FAD) report
Consultancy Services for Coastal and Consultancy advisory 1,300,000
Marine Management Assessment report
Consultancy Services for TIP Assessment | Consultancy advisory 50,000

report

* ESTIMATED SUBTOTAL VALUE OF GOODS, WORKS, AND/OR SERVICES $

_3,450,000 USD

e TOTAL ESTIMATED VALUE OF GOODS, WORKS AND/OR SERVICES

DONATION $ 3,571,400 USD




Annex N-3

CERTIFICATION OF RECEIPT OF IN-KIND GOODS, WORKS, AND/OR SERVICES

[Insert Partner’s Name] acknowledges and accepts receipt of the following goods, works, and/or
services as detailed in Annex N of the PROGRAM PARTNERSHIP AGREEMENT, or an
amendment thereto that incorporates any changes to the items or quantities of goods, works
and/or services listed in Annex N. [Insert Partner’s Name] further certifies that the goods, works,
and/or services received are in [state condition: New, Excellent, Good, Fair].

Description of Goods/Works/Services Received:

Value of Goods/Works/Services Received in this instance:

Partner hereby agrees to use and maintain the goods, works and/or services for the purposes
identified in Annex B (“Program Partnership Description”).

Cij
RE LC

MCA ﬁty“g’ig %w;y‘ me

[Insert Partner Name]

Title: CEO BIOFUND Title: Executive Director
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Date Date
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Annex N-4

CERTIFICATION OF COMPLETION

PARTNER COMPLETION NOTICE

Check the item that applies and provide details as required.
There are NO outstanding claims against this In-Kind Grant. (No further claims against
this In-Kind Grant will be honored after this block has been checked and this form has
been signed and returned to MCA Entity. MCA Entity is hereby released and discharged
from all liabilities, demands, obligations, and claims arising under and by virtue of this
In-Kind Grant.)
Partner certifies that it has submitted all reports and other documentation required by the
In-Kind Grant including a final completion report.
The list below is the final list of goods, works, and/or services transferred as part of the
Program Partnership Agreement.

GOODS, WORKS AND/OR SERVICES ,
N/N Detailed Goods, Works Quantity Condition Purchase Value
and/or Services List

EXECUTION

This Partner’s Release has been executed by an authorized official of the Partner.
On behalf of [Partner Name]:

Signature:

Name:

Title:

Date:

Accepted and approved on behalf of MCA:
Signature:

Name:

Title:

Date:




ANNEX O
LIST OF PRE-APPROVED SUB-RECIPIENTS

The purpose of this Annex is to identify Sub-recipients that form part of BIOFUND’s network.
Part of the advantage of working with BIOFUND is that they bring a strong number of local
organizations as existing Sub-recipients with a community presence and existing programs,
which can be built upon for long-term sustainability.

Partners: BIOFUND

Cooperating Sub-recipients and Pre-approved Sub-recipients

These organizations have been approved for Subawards as part of the Partner award process. No
further approval for Subaward is required for award to any of these entities per MCC Program
Grant Guidelines at P6.1.8. However, the inclusion in this list does not constitute a commitment
by the MCA Entity or the Partner that the entity will in fact become a Sub-recipient of a
Subaward and further creates no rights or remedies if the entity does not receive a Subaward.
Subawards to any entity not listed below must be approved by the MCA Entity in writing and in
compliance with the procedures set out in the MCC Program Grant Guidelines at P6.1.8.

BIOFUND:
e Terra Firma (including: Avante, NANA, Terra Nossa, Nitidae and AMDER)
* (Conservation International
* Fundation Frangois Sommer—International Foundation for Wildlife Management (co-
managers of Gilé National Park)
* Frankfurt Zoological Society (co-managers of the Marromeu Reserve)
* Gorongosa Restoration Project (co-managers of the Gorongosa National Park and
Coutada 12)
* Legal concession holders of Coutadas 10, 11, 14, Luabo, Micuaune, and FB Mahimba
e Likhulu Foundation
o Research and monitoring: UEM, UP, UniLurio, WCS, Rare
o Leadership Academy: UP, WIOMSA
* Space for Giants
* Wildlife Conservation Society (WCS) will work with KMAD (Kenmare NGO) and
FOSCAMC (a local CSO network)
Mozambique Association of Safari Operators (AMOS)

Potential Additional Sub-recipients:

Whlle certain Sub-recipients listed above have been pre-identified due to their specific skills or

T\t glvement as existing or leverage financing partners, other/additional Sub-recipients will
/\\C DAE C‘-’( A \/ \\
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be needed to undertake the Partnership activities. These Sub-recipients must be approved by the
MCA Entity based upon justification that a Subaward is the appropriate instrument and
confirmation by MCC that the selection process complies with standards set out in the MCC
Program Grant Guidelines for Subawards.







